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MEMORANDUM FOR SECRETARY OF DEFENSE
UNDER SECRETARY OF DEFENSE FOR ACQUISITION

SUBJECT: Report of the Defense Science Board 1989 Summer Study on
National Space Launch Strategy - ACTION MEMORANDUM

Attached is the final report Of the Defense Science Board Summer
Study on National Space Launch Strategy, chaired by Dr. Joseph F.
Shea. This report addresses the shortfalls in the current National
Space Launch Strategy as it applies to the Department of Defense,
DoD's relationship with NASA and in particular the shuttle, and the
Vandenberg AFB Shuttle Complex.

The report recommends the redirection of the Advanced Launch Systlm
(ALS) Program away from the development of a family of launch
vehicles' to a joint technology program with NASA. It also
recommends continued DoD support for advanced non-chemical
propulsion programs because of the opportunity for a large increase
in specific impulse. It provides a concept to infuse the current
launch family with ALS technology and improve the current launch
infrastructue. It supports the 1988 DSB Summer Study Report on
Assured Military Use of Space, chaired by Dr. Robert J. Hermann in
its conclusion that the warfighting CINC's require a tactical
launch capability for dedicated military missions. I fully concur
with the Task Force's findings and recommendations.

I recomend that you read Dr. Shea's memorandum and the specific
conclusions and recommendations beginning on page 35.
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MEMORANDUM FOR CHAIRMAN, DEFENSE SCIENCE BOARD

SUBJECT: Report of the Defense Science Board 1989 Summer Study on
National Space Launch Strategy

Attached Is the final report of the 1989 Defense Science Board Summer Study
on National Space Launch Strategy. This study is a follow-on to the 1988 DSB
Summer Study on Assured Military Use of Space, with focus primarily on
launch vehicles.

We were impressed by the growing recognition within the Government of the
importance of support to our operational forces from space assets. However,
we found the documents which collectively define the requirements for national
security space launch strategy to be inconsistent, particularly with respect to the
need for a heavy lift capability. The need to support the operational CINC's with
a new class of operationally oriented satellites supported by combat capable
launch vehicles is clear, although we could not find evidence of strong
budgetary support for such a capability.

The Task Force was also impressed by the propulsion and vehicle technology
efforts supported by the Advanced Launch System (ALS) program. We
compared the benefits of developing a new launch vehicle family based on ALS
technology with using that technology for product improvement to our
reconstituted family of expendable launch vehicles (ELVs) - Delta, Atlas, and
Titan. Although the prospect of a new family of vehicles has merit, we
concluded that the existing ELVs could satisfy DoD needs well into the next
century at significantly less investment during the 1990's. We, therefore,
recommend a launch vehicle strategy which continues investment in advanced
propulsion and vehicle technologies, supports product improvement of current
vehicles, and defers any commitment to develop a new vehicle family.

The present DoD space launch mission model calls for delivery, on the
average, of about 600,000 pounds per year to low earth orbit throughout the
1990's. The existing launch facilities are only capable of supporting perhaps
900,000 pounds per year because of ground support equipment and range
instrumentation limitations and the checkout philosophy which has evolved over
the last decade. The difference between capability and requirements is not
sufficient to provide capacity for surge or recovery from launch failures. The
Task Force believes that a modest investment in modernization of launch facility
and range support equipment can increase the capability to over 1,500,000
pounds per year, providing a modest surge capability for recovery from launch
failure, a modest growth in requirements, and the ability to support commercial
space launch requirements.



The Task Force also observed that launch vehicle technology today is still
based on the same chemical propulsion developed in the 1950's. Specific
impulse is limited to about 465 seconds. We recommend continued investment
in propulsion technologies which hold promise of much higher specific impulse,
such as the hypersonic air breathing propulsion to be demonstrated by the
National Aerospace Plane and, perhaps, revisiting nuclear propulsion for upper
stages.

In parallel with the DSB Study, the NASA Advisory Council conducted a study
of NASA launch vehicle strategy. We believe the conclusions and
recommendations of the NASA study are congruent with our results. The two
studies could form the basis for discussions between DoD and NASA to
develop a national launch vehicle program which protects a heavy lift option for
either Agency and defines a joint program in propulsion and vehicle technology
which can support our national needs for space launch well into the 21st
Century.

After completion of the Task Force, significant national effort has been devoted
to studying requirements for President Bush's Space Exploration Initiative. If a
national decision to pursue that program is made, the need for a heavy lift, high
traffic vehicle may emerge. It is my opinion that the ALS technology program
could form the basis for such a vehicle development. The appropriate design
point might be closer to 200,000 pounds, rather than the 120,000 pounds
contemplated by the ALS Program.

If a heavy lift vehicle development is initiated for SEI, the conclusions of this
report would remain unchanged. The existing ELV fleet would be required to
carry the national security payload requirements which are primarily below
50,000 pounds. The recommended infusion of ALS technology into Delta,
Atlas, and Titan will be required to improve responsiveness, increase reliability
and reduce cost.

I believe the conclusions reached by this Task Force can have significant
impact on our National Launch Vehicle Strategy.

The membership of the Task Force was outstanding. I wish to thar- •-- all.
along with the support staff for their long hours and hard work in bringiu;• "as
report together.

Sincerely,

Chairman

Attachment
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1.0 INTRODUCTION

A Defense Science Board Summer Study of 1989 addressed National Space

Launch Strategy. The Terms of Reference (Appendix B) asked that we identify
national security space launch requirements into the next century and assess
today's launch systems against the operational/cost-effectiveness of feasible
new launch systems and launch strategies to meet these requirements.
Subsidiary issues considered were the impact of Congressional direction
limiting payload weight, the performance and availability of the shuttle for
DoD payloads and the. applicability of DoD purchase of commercial launch
services.

The study was to recommend alternative courses of action for DoD in space
launch RDT&E and acquisition programs over the next five to fifteen years.

The NASA Advisory Council convened a similar effort focused primarily at
the launch requirements of the civil sector. We maintained close
coordination with that effort and the recommendations of both studies are
complementary.

Task Force membership is provided in Appendix C.

BACKGROUND

The United States space launch capability evolved primarily from the Air
Force Ballistic Missile Program which started in the mid-1950s. Product
improvements were introduced into those unmanned, expendable vehicles
(Thor Delta, Atlas Centaur, and the Titan family) until the mid-1970s when
the administration mandated that all DoD payloads would be launched on
the Space Shuttle. The impact and consequence of that decision became all
too apparent after the Challenger accident in 1986.



After Challenger, DoD decided to remove virtually all national security
related payloads from the shuttle. The production lines for the three major
expendable launch vehicles have been reconstituted. The current national
security space launch vehicles are only slightly improved over those flown in
the early 1970s. However, the number of launches which can be supported
per year has not yet returned to the 1970 level.

Our dependence on space for national security has increased in the 1980s. The
1988 DSB Summer Study on Assured Military Use of Space found that, over
the past twenty years, the armed forces have become increasingly dependent
on space systems, not just in peacetime, but for tactical operations as well.
Communications, intelligence, weather, and navigation capabilities provided
by satellites have become integral elements of military operations. But, our
existing space infrastructure - satellites, launch capability, and data
dissemination - is essentially peacetime oriented. Operational commanders
"justifiably doubt" the survivability of the space assets in times of conflict,
and are concerned about the availability of data (much of which is highly
compartmented) for use by the CINCs. The 1988 study recommended t- -
methods be developed to provide existing data in formats responsive to the
needs of operational commanders; that more survivable, tactical operational
space systems be developed to augment existing assets in times of crisis or
conflict; and that these systems be supported by flexible launch capabilities.

This study endorses the conclusions of the 1988 effort, and focuses in more
depth on the issues of space launch capability, primarily for national security
payloads. Coordination with the related NASA Advisory Council Study has
helped to position our recommendations within the larger national
framework which includes space launch capability for NASA and the
emerging commercial space industry.

2



In formulating our recommendations, we are aware of budgetary realities.
The decade of the 1990s will be an era of increasingly tight DoD budgets. We
believe our recommendations indicate a strategy which will adequately meet
national security peacetime needs, address deficiencies in operational needs,
and provide for the possibility of high payoff breakthroughs to meet future

needs, all within an affordable funding profile.

The Task Force divided into three panels. One reviewed requirements and
recommended priorities. The second studied launch vehicle options. The

third addressed facility issues. The next three sections of this report cover
those topics, followed by brief chapters on the subsidiary question posed in the
Terms of Reference. The conclusions are addressed in the next section and
the Task Force recommendations are in the final section.

3
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2.0 REQUIREMENTS

The requirements for national security space launch are contained in the
following documents:

o National Security Strategy (1985)

o National Space Policy (1988)

o DoD Space Policy (1987)

o SECDEF Space Systems Study (1988),
- JCS Statement of Requirements (1988)
- OUSD(A) Deficiencies and Program Analysis (1989)

o Heavy Launch Vehicle for SDI (NSDD) (1987)

o Advanced Launch System Mission Need Statement (MNS)
(1988)

o USCINCSPACE Mission Need Statement (MNS) for Operational
Launch System (in approval cycle)

o USCINCSPACE "Assured Mission Support Space Architecture
Study" (in process)

o DoD Space Launch Mission Model through year 2000.

POUCY REQUIREMENTS

The 1985 National Security Strategy of the United States recognizes that space
systems directly contribute to deterrence through critical capabilities in
surveillance, communications, and navigation in support of our National
Security objectives.

The 1988 National Space Policy identifies assured access to space as a key
element. The fundamental goal of assured access is to enable the United
States to have confidence in providing access to space when required.

5



When first issued in 1982, the DoD Space Policy emphasized the Shuttle as
the primary launch vehicle. Revised in 1987, the policy specifies that
unmanned expendable launch vehicles (ELVs) be the primary launch
capability. The policy establishes that the DoD goals in space are:

o To provide operational capabilities which contribute to
deterrence

o When necessary, defend against enemy attack and deny the
enemy use of space

o Enhance the operations of ground, sea and air forces.

The 1987 DoD Space Policy introduced the concept of Assured Mission
Capability, a balanced force structure which avoids single mode of
catastrophic failure and is "sufficiently survivable" from enemy actions. The
policy recognizes four components of Assured Mission Capability:

o Endurance, to be achieved by proliferation and surge capability.

o Survivability, through active and passive defense measures.

o Satellite Control, through robust telemetry, tracking and
command; increased satellite autonomy; cross links in space; and
redundant, mobile ground facilities.

o Access to Space, through a robust, survivable launch capability,
the subject of this study.

The 1988 Space System Study directed by SECDEF resulted in the Joint Chiefs
of Staff issuing a statement of requirements. For the first time, the JCS
acknowledge an operational dependence on space systems, and called for the
provision of -

"assured access to space across the spectrum of conflict ....
through the use of a complementary mix of launch capabilities
ranging from large, heavy manned and unmanned boosters as
peacetime systems to small, quick, survivable and mission
effective wartime systems."

6



The Task Force endorses these statements of the 1988 Space Study, the 1987
DoD and 1988 National policy, and the requirements set forth in the 1988
Space System Study. To summarize, the four documents recognize the
increasing utility of space assets to operational forces, the need for a more
responsive peacetime and wartime capability, and the need to augment
peacetime assets with operationally oriented satellites and launch capability.

SYSTEM REQUIREMENTS

The Task Force was uncomfortable with the 1987 NSDD dealing with a heavy-

lift vehicle for SDI and the supporting mission need statement for ALS.

The heavy lift launch vehicle requirement for SDI was defined in a National
Se-arity Decision Directive in 1987. The mission need statement for the
Advanced Launch System, approved by the Defense Acquisition Board is, to a
large extent, responsive to that NSDD.

The mission need statement for the Advanced Launch System (ALS) defines
a near term objective of maturing launch vehicle technologies for
introduction as product improvements into the current family of launch
vehicles. In the long term, it calls for a new family of launch vehicles which
will be able to deliver payloads from 1,000 pounds to 220,000 pounds to low
earth orbit. The system should be capable of launching a million pounds per
year by the turn of the century, and five million pounds per year by 2005.

Operationally, the ALS should provide a 95% probability of launching on
schedule; a 98% vehicle reliability; a surge capability of seven payloads in five
days, within 30 days or less; and substitute a new payload within five days of
launch. Military personnel should be capable of conducting the launch

operations.

The Task Force endorses the operational requirements of the ALS MNS as
reasonable goals. However, we have serious reservations about the validity
of the projected growth of annual traffic requirements and the national
security need for heavy payloads, and the estimates of possible cost reduction.

7



Figure 2.0-1 shows the current projection of expendable vehicle launches to
meet DoD requirements through the year 2000. Unless there is a decision to

deploy SDI, the annual national security payload to orbit averages less than
600,000 pounds. Individual payloads do not exceed 50,000 pounds. No heavy

lift requirement, with the possible exception of an experiment for SDI, is
evident. Figure 2.0-1 also shows the required annual traffic in pounds to low

earth orbit (LEO) per year.

ELV Launch Rate
(w/o Commercial, SDI, or NASA Exploration)*

14 .... - ..... ..............-.... 7W1 2 .................................................................. I................................. .. .................. .......................................... ....... N Oii ii i
S . ...... ........ ........... ............. .........I....... - 0 0

a .... .... ......... ....................... .... ....... ........ I.. ........... ........... 30 i
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Figure 2.0-1
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The national space launch capability must also support an estimated two
Titan-lVs per year for civil payloads and ten medium lift launch vehicles per
year for commercial payloads, and what additional NASA needs emerge that
cannot be accommodated by the shuttle. Overall, without SDI deployment,
annual traffic is unlikely to exceed a million pounds per year.

USCINCSPACE has proposed a Mission Need Statement for an Operational
Launch System. This document complements the ALS MNS by identifying
the need for operationally capable launch systems, as envisioned by the 1988
DSB Summer Study on Assured Military Use of Space. It calls for a new class
of space systems; designed, acquired and operated primarily for support to
military operational forces in crisis or conflict.

These new satellites must be supported by a class of light to medium payload

launch vehicles with the following characteristics:

o Survivable by mobility and/or dispersal

o Capable of unconstrained azimuth and inclination launch

o Responsive launch within hours

o Standardized payload/vehicle interfaces

o Capable of being launched and operated by military crews.

OBSERVATIONS

The Task Force's review of requirements resulted in the following

observations:

"o Space continues to be an essential element of our national
security deterrence posture.

"o Our existing space launch infrastructure is principally
"peacetime" oriented; perceived to be not totally responsive to
broader military operational needs.

9



o Our national capability must evolve to provide responsive,
flexible, reliable, and survivable launch capability.

o The requirements for heavy lift and annual traffic remain
unclear.

o The value of support from space assets to the operational forces
is increasingly evident.

o The need for a class of small, responsive vehicles to launch a
new class of operational satellites is evident.

o Standardized interfaces between launch vehicle and payload are
required to provide operational responsiveness.

PRIORITIES

In light of the above observations, the Task Force believes that the National
Security Launch Vehicle Strategy should embrace the following priorities.

1. Improvement of our operational peacetime capability.

In addition to the stated requirement for increased
responsiveness, other desirable goals are improved reliability,
lower cost, and surge to recover from accidents and respond to
crises demands.

2. Assured support from space assets to operational forces across
the spectrum of conflict.

In the near term, this can be achieved by providing access to data
from existing space systems to operational commanders.1 In the
longer term, it implies a class of tactical satellites, accessible by
the o~,rational forces, supported by survivable, responsive
launch vehicles capable of being operated and maintained by
military crews.

1 As Pzmnneded in the 1968 ITM Summer *udy "Assund Access to Space."

10



3. Heavy Lift Capability.

Requirement for heavy lift is likely to arise in order to support
either civil requirements (i.e., planetary, space station, space
exploration initiative), SDI experiments, or a strategic defense
system deployment. In the near term, heavy-lift requirements
above those of Titan IV and Shuttle capabilities could be
supported by a Shuttle derived vehicle, such as the NASA
proposed Shuttle-C.

4. Investment in high payoff propulsion technology.

The existing family of launch vehicles and the proposed
Advanced Launch System are based on chemical propellants,
with a specific impulse (Isp) which will not exceed 465 seconds.
Technologies which can provide significantly higher Isp, such as
hypersonic air breathing engines, nuclear propulsion, and low
thrust ion propulsion could result in a new generation of
significantly smaller launch vehicles for the same payload
capability.

The following sections assess vehicle and facility options in light of these
priorities.

11
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3.0 LAUNCH VEICLES

The Launch Vehicle Panel reviewed the existing expendable launch vehicle
program, the Advanced Launch System as proposed in mid-1989, and longer
range, promising, vehicle technologies. Figure 3.0-1 shows the payload

capability 2 of our existing and proposed national vehicles. Expendable
vehicle capability ranges from the Scout at 500 pounds to the Titan IV at
almost 50,000 pounds. The Shuttle can boost 55,000 pounds. The ALS is
envisioned as a family of vehicles with payload capability from 1,000 pounds
to 220,000 pounds. The chart also shows the potential capability of the
Shuttle-C, an unmanned vehicle using propulsion elements derived from
the shuttle which is under study by NASA. Detailed characteristics of each of
these launch vehicles is provided in Appendix D.

Launch Vehicle Payload Capability
(Nominal Payload Weight to 100 nml, 28 Degree Orbit)

ALS

20%=000

ow sw.0, 11,000.14,i 4,1i00 56,000 150,000.

Figure 3.0-1

2 (to a nominal 100 nautical mile circular orbit due Easlt from Cape Canaveral)
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This section of the report will compare the national security launch vehicle
capability which could be achieved by potential improvements to existing
launch vehicles with the goals of the Advanced Launch System. We also will
address the unfulfilled requirement for operational boosters, suggest an
approach for providing a future heavy lift capability, and argue for continued
investment in promising advanced propulsion technologies.

IMPROVEMENTS TO EXISTING LAUNCH VEHICLES

Since the Challenger accident, the expendable launch vehicle production
lines have been reconstituted. Delta, Atlas Centaur, and Titan IV must
provide DoD payload launch capability through the year 2000, at least. As will
be discussed in the next section, the near term goal of the ALS program is to
mature launch vehicle technology which can be introduced as product
improvements into the existing ELV family to reduce cost, increase reliability
and improve responsiveness.

Technologies applicable to cost reduction include automated manufacturing,
new structural materials and processing techniques, advanced avionics,
vehicle control components, and automation of payload and booster checkout
operations. Technologies which can increase reliability include integrated
fault tolerant avionics, electro-mechanical actuators to replace hydraulics, and
automated ground support equipment.

Responsiveness can be improved by standardizing functional interfaces
between vehicle and payload, and streamlining factory to pad flows to
eliminate on-pad assembly operations. Automated ground support
equipment, more reliable avionics and electro-mechanical controls, and use
of laser-initiated pyrotechnics will all contribute to significant reductions in
on-pad processing time.

14



Since existing ELVs must serve our launch needs for at least the next decade,
this class of product improvement discussed above should be pursued. The
Task Force estimates that such investment, including improvement of the
launch facility infrastructure, would result in:

"o Reduction in cost of launch by at least 25% from present levels

"o Improvement in reliability from about 0.94 to, perhaps, 0.97

"o Reduction in launch processing time by at least one third (60
days out of 180 days for a Titan IV)

o Increase, by at least 50%, in the total payload weight which can be
delivered to orbit per year.

THE ADVANCED LAUNCH SYSTEM

The ALS as defined in July 1989, consists of three major parts: propulsion
technology, non-propulsion technology and systems design. These efforts
began in FY87 and are planned to run through FY92. Total funding over that

period is projected at $929M.

The propulsion effort is focused toward establishing the technology base for
the development of a 580,000 pound thrust engine. $522M is budgeted for
engine trade studies, preliminary engine design, and propulsion component
developments which could lead to a simpler, more producible, less costly, and
more reliable engine.

The non-propulsion technology effort, budgeted at $235M, is investing in
adaptive guidance, navigation and control; multipath redundant avionics;
recovery and reuse of high value launch vehicle subsystems; and improved

structures, materials, and manufacturing processes. The major design
objectives are increased reliability, reduced vehicle manufacturing cost, and
reduced pad processing time and cost.

15



The system design effort, budgeted at $127M, is focused on concept design of a
family of launch vehicles having a payload capability to low earth orbit up to
220,000 pounds. The ALS program office presented a design point for a
vehicle capable of 120,000 to low earth orbit, which appears to be the most
efficient, while still allowing growth to the 220,000 pound vehicle.

The ALS system philosophy calls for modular design to provide common use
of components across the family of vehicles, and reuse of high value
components where it can be shown to be cost effective. Design rules
emphasize increasing design margins from present practices, engine out
capability, redundant avionics, and ease of manufacture. Although these
would result in an increase in weight of the vehicle, they are postulated to
provide higher reliability and lower cost. Simplified launch processing is
predicted to improve responsiveness and reduce launch cost.

Specific goals are a launch reliability in excess of 0.98 and a order of
magnitude reduction in the cost of a launch ($300 per pound of payload to
orbit compared to $3,000 per pound currently for Titan IV payloads).
Development cost for the ALS is estimated to be $16.5 billion, with initial
operational capability by the year 2000.

OBSERVATIONS

The Task Force was impressed by the approach being pursued by the ALS
program. This investment in manufacturing, propulsion, launch vehicle
subsystem, and launch operations technologies should reduce cost, increase
reliability, and improve responsiveness when introduced into the existing
ELV fleet or used in the design of a new family of expendable vehicles. We
were also impressed by the effective working relationship developed between
the Air Force and NASA in the propulsion effort.

In the absence of a validated heavy lift requirement, the present design point
of 120,000 pounds, with duster capability up to 220,000 seemed too high.

16



Heaviest payloads in the DoD mission model are doew to 50,000 pounds-
Therefore, the Task Fore believes a near-term ALS capability of 50,000 or
70,000 pounds would appear more appropriate.

The ALS program office had earlier advanced an argument that significantly
excess booster capacity would enable increased margins in spacecraft design,
which in turn could result in radical reductions in payload cost. The Task

Force was unconvinced. The same argument was offered as a justification for
the lift capability of the Space Shuttle payload some twenty years ago.
Projected savings in payload cost have notbeen realized. We believe that the
payload costs are determined more by the functionality of the design and the

extensive testing required to assure long life on orbit, not the weight margin

available to the designer.

We also question the reality of the cost reduction goals for ALS. The factor of

ten reduction postulates heavy payloads and very high annual launch rate
resulting in annual traffic approaching 5,000,000 pounds. A more realistic

model is ten to twelve launches per year for individual payloads of 50,000
pounds or less. The ALS will be based on essentially the same chemical
propellants as the existing ELVs. We believe that at the same launch rate, a
new vehicle could realistically reduce launch cost by a factor of two, and,

optimistically a factor of three depending on the degree of reuse of high value
subsystems. Thus, where a Titan IV launch costs about $150M today, an ALS
might cost from $50M to $75M in constant dollars.

If the ALS design is down-sized, DoD then faces a choice between continuing
to rely on the product improved existing ELV family into the next century or

developing a new family of expendable vehicles with the ALS system

philosophy. Although the new family would have many desirable features,
budgetary reality may preclude the investment required during the 1990s.

As will be discussed in a later section, we believe the ALS program would
better support DoD needs if it were constrained to continue to support

technology insertion into Delta, Atlas, Titan and the launch facility
infrastructure.
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If the ALS full scale development is postponed, we believe that steps can be
taken to preserve the ability to respond if a requirement for a heavy lift
capability should evolve. One such step is to continue to invest in rocket
engine development of the class currently being pursued by ALS.

HEAVY LIFt OPTIONS

The Task Force believes that if the rocket engines are in an advanced state of
development, a launch vehicle can be developed faster than any payload it
would be required to carry. Therefore, if DoD is concerned that a heavy lift
capability may some day be required, it would be prudent to commit to the
development of the 580,000 pound engine for which ALS has been maturing
a technology base. The ALS design philosophy should be retained. The
engine would provide the essential long lead item for a heavy lift vehicle. It
would also have potential application to future NASA needs, and be a
candidate for retrofit into Titan IV. In the near term, a requirement for a
heavy lift experiment might be accommodated by the Shuttle-C, which
NASA may recommend to meet their requirements.

OPERATIONAL BOOSTERS

Assured access to data from space by operational forces is a new element of
our national security space capability. Investment will be required in a new
class of small, operationally focused satellites, a flexible launch capability, and
mobile, redundant, ground terminals which can be accessed by deployed
forces. DoD must develop a Space Systems Architecture, responsive to CINC
requirements, to assure effective integration of satellite, launch vehicle, and
ground facilit:.-s. A key element of that architecture is the definition of the
tactical, near real time, information needs.3

3 USCINCSPACE is conducting a study "Assured Mission Support Space Architecture,"
scheduled for completion in early 1990.
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The Task Force believes that satellites weighing from 500 pounds to 2,000
pounds might satisfy these requirements.

Two approaches to survivable, flexible launch vehicles in this class were
reviewed and show enough promise to warrant further study. One is the use
of existing ballistic missiles which are being phased out of the operational
inventory. Both silo and submarine based ballistic missiles should be
available. If arms control implications can be solved, use of these existing
assets might prove to be the least costly approach to providing a capability.

An alternate possibility is to pursue the current DARPA initiatives regarding
launch vehicles. Pegasus, which was initiated with significant private
investment, should soon attempt its initial launch. Pegasus promises a
relatively low cost capability for payloads up to 800 pounds. Launch from an
aircraft should increase flexibility in choice of orbit. DARPA also is pursuing
the Standard Small Launch Vehicle (SSLV), or Taurus, which is planned to
satisfy requirements up to 2,000 pounds.

NEW TECHNICAL APPROACHES

All of the vehicles discussed thus far rely on conventional chemical
propellants. For engines which burn liquids, the maximum specific impulse
(Isp) is about 465 seconds. For solids, Isp is limited to about 260 seconds. For a
given payload and orbit, specific impulse determines the quantity of fuel
which must be carried, and is one the factors in determining the size of the
launch vehicle. As we approach the end of the twentieth century, all
operational space launch vehicle designs are based on propulsion technology
which originated in the 1950s.

The Task Force reviewed two technical approaches which hold promise for a
breakthrough in achievable specific impulse.

The hypersonic air breathing propulsion technology incorporated in the
National Aerospace Plane (NASP) can develop a specific impulse above 1,000
seconds, and approach 3,000 seconds, in the flight regime between Mach 3 to
about Mach 17. We strongly endorse the decision, supported by the recent

19



National Space Council recommendation, to continue the NASP technology
development as a joint Air Force/NASA program. We also strongly support
investing in the X-30 flight vehicle to demonstrate hypersonic air breathing
propulsion when the present program has matured the technology as far as
ground testing will permit.

The Task Force believes that the most important part of the NASP program is
the development of air breathing hypersonic propulsion, not the
demonstration of a single stage to orbit vehicle. The single stage to orbit

concept has been oversold. Air breathing -propulsion will have several
applications, from rockets to aircraft In particular, we recommend that more
attention be applied to studying this technology for upper stages of a multi-

stage launch vehicle.

Nuclear propulsion promises specific impulse above 800 seconds. Although
launching rockets incorporating nuclear devices presents emotional and
political difficulties, the Task Force review leads us to recommend continued

investment in this area. With the renewed interest in manned exploration of
the solar system, this technology may ultimately be of even more interest to
NASA than to DoD.

While recommending continued strong support for both of these propulsion

technologies, we recognize the difficulty of sustaining a commitment to
concepts with a long range payoff in times of tight budgets. The history of our
national launch vehicles is replete with promising programs which have
been started, made progress, then stopped because no real term operational
need could be justified. We believe the future of our nation in space in the
twenty-first century depends, in part, on sustained commitment to potential
"bvreakthrough" propulsion concepts.
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4.0 FACILITIES

As the production lines for a family of expendable launch vehicles are

reconstituted, the number of launches per year which can be sustained is

limited by throughput at our Eastern and Western test ranges. As detailed in

Appendix E, Delta is supported by two pads at Cape Canaveral and one at
Vandenberg; Atlas Centaur by two pads at Canaveral; and Titan IV by two

pads at Canaveral and one at Vandenberg. The facility panel reviewed the

limitations of our present launch capability and concluded that supporting

the mission model is in jeopardy unless significant, improvements are made
in processing vehicles and payloads for launch.

CURRENT FACILITY CAPABILITIES

The ballistic missiles, from which our present space launch vehicles derived,
were designed to be launched operationally in minutes. Development test
programs in the late fifties and sixties sustained launch rates of two or more

per month. It is ironic that over the last decade, pad processing time has

become excessive. Figure 4.0-1 shows a Titan IV processing flow at the
Western Test Range. Time on pad is almost siL- months.

Titan IV Processing Flow
(West Coast)

S atellte Prepamraton

Faiin Pepraio Launch
Core Checkout (100 Days)

S(70 Days) "R
Solid Motor Checkout Count

27 (16 De ) I 10

Launch Vehicle on Pad
36 26 3 110 1O0 IO

Figure 4.0-1

21



The present launch facility capability is non responsive, even to our
peacetime national security needs. Confidence in being able to launch on
schedule is low. There is little flexibility to change payloads or move a
payload from one vehicle to another.

Ground support equipment and facilities to check out vehicle and payload,
and the range instrumentation required to support checkout testing and
launch are antiquated. The launch infrastructure has suffered from lack of
product improvement over the last decade, reflecting the decision to phase
out the expendable launch vehicles and rely on the shuttle for all DoD
payloads.

The single Titan IV pad at Vandenberg is a major risk. Payloads to polar orbit
can only be launched from the West Coast, and the April 1986 Titan 34D
accident demonstrated how much damage can be done to a launch complex
by a booster malfunction.

Physical security at the launch sites is poor, particularly at Cape Canaveral.
Concern for assured access to space would argue for increased protection to
guard against the threat of sabotage.

The Task Force believes that it will be relatively straightforward to improve
throughput at our launch facilities. Both the rate and schedule of launches
required by the DoD mission model can be assured, with sufficient extra
capacity to provide a surge capability to recover from accidents or respond to
crises, and accommodate reasonable projections of commercial launch
demand.

We believe this can be accomplished by changing the checkout philosophy of
the vehicle and payload. The present approach is a natural outgrowth of the
relatively low ELV launch rate of the past 15 years. The system
accommodates as much time on the pad as is available. What is needed is a
return to the launch approach which was developed in the 1960s and later
discontinued.
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Pad check out time can be shortened significantly if vehicle and payload are
completely checked out at the factory, and a factory to pad concept
implemented. Modernized ground support equipment and range
instrumentation can also streamline check out and countdown timelines.
Telemetry and remote wideband communications can enable complex
payloads to be checked out by the same support equipment used in the factory.

We noted that as the launch vehicle production lines are being restarted,
there has been a tendency to ship short from the factory and finish assembly
on the pad. On pad time will decrease when programs require delivery of a
complete vehicle and availability of adequate spares at the launch complex.

The Task Force believes that such a change in check out philosophy coupled
with a modest investment in modernizing ground support facilities, can
result in a dramatic reduction in the time spent on the pad. Current
timelines should be reduced by at least 60 days for Titan, and a factor of two
reduction would seem to be an achievable goal.

Figure 4.0-2 depicts the projected ELV launch capacity resulting from
investments in reliability, launch processing, and production capacity in the
Atlas IU, Delta II, and Titan MI/WV programs. The increase in lift capacity to
approximately 1.3 million pounds per year would, for the remainder of the
decade, appear to satisfy any foreseeable growth in DoD requirements and
leave ample capacity for whatever commercial demand emerges.
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5.0 A POSSIBLE NATIONAL LAUNCH VEHICLE STRATEGY

This section will discuss the launch vehicle options available to support
assured access to space into the next century.

Launch vehicles can be divided, somewhat arbitrarily, into three casse

"o Small: vehicles primarily to support the proposed
new class of tactical satellites. Payload
capability to low earth orbit should range
from 500 pounds to about 3,000 pounds.

"o Medium: vehicles primarily to support satellites which
support our existing national security space
requirements. Payload capability to low earth
orbit should range from about 10,000 pounds
to around 50,000 pounds.

"o Heavy: vehicles primarily to support possible new
missions, such as some versions of SDI
deployment, possible NASA needs to
support the Space Station, and/or the
emerging new initiative for manned
exploration of the solar system. Payload
capability to low earth orbit should range
from about 100,000 pounds to perhaps 250,000
pounds.

SMALL VEHICLES

This requirement can be satisfied in two different ways:

(1) Utilize surplus TRIAD assets. Some silo-based Air Force ballistic
missiles and Navy Fleet Ballistic Missiles (FBM) will be retired
from the operational strategic forces over the next several years.
These missiles are survivable, and the FBMs are mobile.
Payload capability to low earth orbit is in excess of 2,000 pounds.
Use of these existing assets to launch tactical satellites should
minimize vehicle development and acquisition costs. A major
problem is the arms control implications of launching vehicles
which have previously been designated as nuclear weapons
carriers. That issue must be resolved, and an operationally
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responsive command and control structure defined, before any
decision to rely on this approach can be made.

(2) Develop the family of mobile, quickly deployable vehicles which
DARPA has initiated. These include the air launched Pegasus,
which is designed to inject about 1,000 pounds into low earth
orbit, and the Standard Small Launch Vehicle (SSLV), derived
from Peacekeeper and Pegasus, which can inject up to 3,000
pounds.

The Task Force believes further study of these two alternatives is required so
that performance, cost per launch and operational advantage can be
determined.

MEDIUM VEMICLES

This requirement can also be satisfied in one of two ways:

(1) Rely on the existing ELV family, with product improvements
introduced from the continuing ALS vehicle technr,
program. This should result in vehicles with 25% lowe.
and reliability approaching 0.97. Launch facility improvements,
as discussed in the preceding section, should improve annual
launch rate capability to over 18 for Titan IV, and over 30 for
Delta and Atlas. As shown in Figure 4.0-2, this is more than
adequate to satisfy projected national security traffic
requirements with ample space capacity to fulfill surge and
commercial launch needs. Payload capacity would range from
about 10,000 pounds for Delta to over 50,000 pounds for a
product improved Titan IV.

(2) Reorient the ALS program to provide a family of vehicles with
payload capability from about 10,000 pounds to perhaps 70,000
pounds. Using the ALS design philosophy, and new technology,
these vehicles could reduce the cost of launch by at least a factor
of two, at most a factor of three, at equivalent traffic , -;-

Modern launch facilities could meet any reasonable launch A ",te
requirement. Reliability could exceed 0.98. The 20,000 pound
increase in maximum payload weight could provide additional
flexibility in payload design.
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The Task Force recognizes that a new generation of space launch vehicles
would provide lower cost, higher reliability and greatly improve
responsiveness. If the DoD budget could sustain the investment required in
the 1990s, the ALS family would be an attractive option entering the next
century. The estimated development cost is about $16 billion, with a peak
funding rate of over $3 billion per year.

We have attempted to quantify the benefits of this new family compared to
investing in product improvement of the existing ELVs. A Titan IV launch
today costs about $150 million. With injection of ALS vehicle technology, the
cost of a Titan TV should approach $112.5M, a 25% reduction. Reliability
should exceed 0.96. We estimate that such product improvements might
total about $700 million for vehicle modernization and reliability
enhancements. Improvement of the launch infrastructure is estimated at an
additional $650 million. Continuation of the ALS vehicle technology
program from 1992 to 1997 is roughly another $160 million per year, or about
$1 billion.

Improvements to Delta and Atlas might total less than $350M. Delta, Atlas,
and Titan must be supported until the ALS becomes operational. The total
cost of product improvements to extend their utility beyond the year 2000
totals about $2.7 billion, of which a large fraction should be spent to improve
the performance of the existing fleet in the 1990s.

If ALS meets its goals, beginning in 2000, the cost of a launch equivalent to a
Titan IV would be $50 million, a factor of three less than today's cost.
Reliability would exceed 0.98. Assuming an average of 10 Titan IV equivalent
launches per year, launch cost would be reduced by $625M (112.5 - 50 = 62.5 x
10) per year. Launch failures would be reduced from roughly one every two
years to one every four years. Assuming a payload value of as much as $1
billion, that amortizes to an additional $250M per year, for a total savings of
$875M per year. The difference in investment during the 1990s to achieve
that saving is on the order of $13 billion ($16B-$2.7B).
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The annual savings projected by this analysis (which is optimistic in favor of
a new ALS family) are less than the interest which might be earned by

prudent investment of that difference.

This type of economic analysis is not usually applied to DoD investment. But
it forms a backdrop for our recommendation. The product improved ELV
fleet can meet the nation's needs for medium launch capability. The gains

promised by ALS are not dramatic in light of the investment required. A

relatively small fraction of the difference in investment could be used to
address the deficiencies in tactical capability, heavy lift, and promising new

technologies.

HEAVY LIFT

The Task Force has not identified a requirement for high traffic, heavy lift
capability. Requirements may emerge from DoD for isolated SDI experiments

or from NASA for relatively low rate launches to support assembly of the
Space Station or the initial phases of manned solar system exploration. DoD
may wish to provide an option to meet a future requirement for high traffic,
heavy lift payloads.

The Task Force recommends that Shuttle-C, with a capability of 150,000

pounds to orbit, and a launch rate of 3 to 6 per year, or some equivalent
vehicle derived from existing propulsion systems, can satisfy that need.
Insurance against the need for a high traffic requirement can be provided by

investing in development, at least to prototype stages, of the 580,000 pound
thrust engine which ALS technology is now supporting.

LAUNCH STRATEGY

The Task Force did not study in depth the issues of launch strategy:
reconstitution, on-orbit sparing, launch-on-need vs. launch-on-schedule. In
this area, we would tend to reinforce the conclusion of the 1988 Summer

Study which might be summarized as:
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(1) Certain assets on orbit are reasonably survivable. Attrition, if
any, will take weeks to months, not days.

(2) Launch-on-schedule will gradually build up assets on orbit,
because satellite life historically exceeds prediction.

(3) Store-on-orbit may be desirable for a selected sub-set of national
assets.

(4) Launch-on-demand, in time of crisis, of "tactical" satellites is
very effective.

SUMMARY

Based on the discussion above, the Task Force proposes the following
national booster technology and acquisition strategy.

(1) DoD redirect the ALS program to provide technology insertion
to the existing ELV fleet and launch infrastructure. Delay any
decision to develop an ALS family until trades with advanced
technology options can be evaluated.

(2) DoD continue to study the tradeoffs between using available
TRIAD assets or the DARPA initiated small launch vehicle for
tactical payloads. Continue the DARPA programs to determine
feasibility of new small vehicle design.

(3) DoD develop a joint program with NASA to provide heavy lift
options. NASA should assume the lead responsibility for the
Shuttle-C equivalent vehicle to meet NASA needs for Shuttle
upgrades, Space Station support, and future manned
exploration of the solar system. NASA should also support
development of the 580,000 pound thrust development to
protect the high traffic, heavy lift option.

(4) DoD should continue to support the potential breakthrough
propulsion technologies, as an added component within the
ALS program. Inclusion within the ALS program will ensure
the greatest integration of these advanced propulsion
technologies with the chemical rocket engine baseline (i.e.,
58010.

The resultant investment required is shown in Figure 5.0-1.
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Notional Investment Plan (FY 92-97)
(Non-recurring Cost)

32 s3 94 96 96 07 Total

T 7tan Proa ý.w 110 160 160 120 85 50 685
Ralbbifty Enhancumnent

•Launch Inrmstucture 145 260 180 40 15 10 650
Enhancments

Medium Launch Vehicles 75 so so 60 40 TBD 335+

"* Propulsion
" SOK Engine 100 100 100 100 100 100 600
" Other (High lo) 115 135 150 150 TBD TBD 550+

" Nonpropulslon 60 60 60 60 60 60 360
" Vehicle Concepts 15 15 15 15 15 15 90

Sub-Total 620 810 745 545 315+ 235+ $3.27+ S

Olpentionlly Reponsve
Bmstr* 50 100 200 100 50 25 525

Total 670 910 945 645 365+ 260+ $3.7v5+ B

• Developmental costs only

Figure 5.0-1
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6.0 SUBSDIALRY ISSUES

The Task Force was also asked to review four subsidiary issues:

"o Titan Launch Facilities at WTR

"o Congressional direction limiting payload weight

o Performance capability and availability of the Shuttle for DoD
payloads

"o Applicability of DoD purchasing commercial launch services.

The ensuing paragraphs contain our observations on these topics.

TITAN LAUNCH FACILITIES AT THE WESTERN TEST RANGE

The Terms of Reference asked for a recommendation between the conversion

of Space Launch Complex SLC-6 from a Shuttle facility to a Titan IV facility
and the construction of a new Titan IV facility, SLC-7. As noted in the
facilities discussion, the single Titan IV launch facility at Vandenberg
represents a considerable risk to assured access to space. We strongly

recommend investment in a second Titan IV launch complex at the Western
Test Range for both the capacity increase and redundancy it would provide.
The Air Force studies we reviewed indicated that the converted shuttle
facility could be available somewhat earlier than a new complex, at a cost of

about $600M, some $200M lower than the estimate for the new facility
designed specifically for Titan IV.

The Task Force did not find a compelling argument for either choice. The
schedule difference is not significant We suspect that the cost difference may
not be as large as presently estimated, given the complexity of converting an
existing facility to a new vehicle, and may in fact prove not to be any cheaper
than building a new pad. However, using SLC-6 would, in a sense, use a

capability which represents a major national investment.

31



Developing a new facility for Titan IV would provide an opportunity to
incorporate elements of the new philosophical approach to check out
discussed earlier. The facility, at relatively little increase in cost, could be
sized to handle a heavy lift vehicle of over 100,000 pounds. Continuing the
mothball status of SLC-6 would preserve the capability to launch either the
Shuttle or the Shuttle-C into polar orbit should that need arise in the future.

The arguments are qualitative. On balance, the Task Force found the case for
Space Launch Complex-7 more compelling. We strongly recommend
investment in a second Titan IV launch complex at the Western Test Range
for both the capacity increase and redundancy it would provide.

PAYLOAD DESIGN

The National Defense Authorization Act for Fiscal Year 1989 (Appendix A)
directs that all future satellite related research and development programs
should be guided by the following principles.

"First, the initial research and development request for a new
satellite, or a block change for an existing satellite, shall be
accompanied by documentation indicating that the initiative is
driven by validated military requirements, that the DoD has
determined that the improvement is cost-effective and that the
implications for launch support have been considered."

This basically asks DoD to practice prudent management of new space
initiatives. The studies requested should be major considerations in the
Defense Acquisition Board review of new programs.

"Second, the Under Secretary of Defense for Acquisition shall
not approve for development a new satellite if the proposed
payload weight exceeds 85% of the lift capability of the launch
vehicle(s) identified within the proposed satellite, and shall not
approve for development a block change if the proposed payload
weight exceeds the weight of the existing payload."
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A 15% weight margin at the initiation of a new satellite development is
reasonable. Again, Congress is asking DoD to exercise prudent technical
management practices. However, we strongly disagree with limiting block
changes to the weight of the existing payload. Such an arbitrary limit could
lead to unsound programmatic decisions. We suggest that each case be
studied on its merit, as required by the first Congressional recommendation.

DoD USE OF THE SHUTTLE

After the Challenger accident, DoD use of the Shuttle was reviewed at the
National, DoD, and Air Force levels. The conclusion in all three cases is that
the Nation is best served by a mixed fleet of manned and unmanned launch
systems, and that the DoD should only use the Shuttle when the unique
attributes of a manned system are needed or whc,:.i it is cost effective.

As a result of this policy decision, the DoD has initiated actions to move all its
operational payloads off the Shuttle. This transition will effectively be
completed by 1992. Several payloads that are configured for Shuttle
deployment will be launched on the shuttle in 1989-1991, but DoD has
advised NASA that following the last DoD mission in FY91 (STS-46), there
will be no further requirement for secure missions. Future use of the Shuttle
will be limited to unclassified R&D flights and operational flights which
require the unique attributes of a manned vehicle.

With few exceptions, DoD capability to launch on the Shuttle will degrade
over time, as the configurations of the spacecraft are optimized for expendable
launch vehicles. However, prior to 1992, the GPS, DSP, and DSCS satellites
could be launched on the Shuttle in the event of an emergency.

The Task Force unanimously supports the current DoD policy with respect to
use of the Shuttle. A more in-depth discussion on this subject is provided in
Appendix G.
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DoD USE OF COMMERCIAL LAUNCH SERVICES

We were asked to study "the applicability of DoD's purchasing commercial
launch services in lieu of normal acquisition of launch vehicles."
"Commercial launch services" implies that an industrial contractor will
guarantee to place a given payload on orbit. As the study progressed, it
became dear that the demand for launching commercial payloads alone could
not support our launch vehicle industry. The DoD traffic is essential to the
maintenance of economic production lines for Delta, Atlas, and Titan.

The Task Force had reservations about DoD purchasing commercial launch
services. Although such an approach may be warranted in selected cases,
applying the concept of commercial launch services across the board would
have the effect of the DoD relinquishing control over access to space to the
commercial sector. The commercial launch services market currently
operates on the margin of the needs and infrastructure developed by the DoD
and NASA. The stability of the commercial launch services sector, in the
absence of the DoD infrastructure is not yet established. Since this concept of
purchasing commercial services is relatively new, the Task Force believes that

the trade-offs and applicability on use of commercial services deserves more
thorough study before a firm position can be developed
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7.0 CONCLUSIONS

Based on the preceding discussion, the Task Force reached the following
conclusions:

o The current national security space launch strategy is piecemeal.
There is no consistent statement of requirements in the
documents dealing with National Security Space Launch.

o In the absence of a decision to deploy SDI, there is no identified
DoD requirement for a heavy lift vehicle.

o If the required rocket engines are in an advanced state of
development, the schedule required to develop a heavy lift
vehicle can match the availability of any payload it would
launch.

o The propulsion and vehicle technology supported by the
Advanced Launch System Program shows promise of
improving the reliability and lowering the cost of launch
vehicles.

o For a reasonable investment in product improvement for the
vehicles and upgrades to existing launch facilities, the
reconstituted family of expendable launch vehicles can satisfy
current DoD traffic and payload requirements well into the next
century.

o Product improvement of the existing ELV fleet is significantly
more cost effective than development of a new family. Any
commitment to develop a new family of launch vehicles should
be delayed until the feasibility and cost benefits of the new
technologies can be assessed.

o Having only one Titan IV launch facility on the West Coast is a
major risk.

o Increased emphasis should be placed on assuring support to
operational forces from space assets, in peace and war.

o New propulsion technologies which promise specific impulse
much higher than that achievable by conventional chemical
propellants should be supported.
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8.0 RECOMMENDATIONS

The Defense Science Board Summer Study on National Security Space
Launch Strategy recommends:

"o That the Secretary of Defense develop and promulgate a
National Security Space Launch Strategy that articulates a
consistent statement of all military space launch requirements.

"o That the Under Secretary of Defense (Acquisition) redirect the
Advanced Launch Vehicle Program. The investment in
propulsion and vehicle technology should continue, directed at
introducing product improvements into the existing launch
vehicles (Delta, Atlas, and Titan). Commitment to develop a
new family of launch vehicles should be deferred.

"o That the Deputy Secretary of Defense assess whether a DoD need
for a heavy lift mission capability is likely to arise. To protect
against such a contingency, he can initiate a joint NASA/DoD
program to develop the 580,000 pound thrust engine which has
been the focus of the ALS propulsion technology.

"o That the Secretary of the Air Force initiate a program to upgrade
our national launch facility infrastructure and checkout
philosophy. The goal should be to increase launch rate capability
by a factor of two. He should also invest in a second Titan IV
pad at the Western Test Range.

"o That CINCSPACE define the system architecture to provide
assured support to operational forces from space assets.

"o That the Under Secretary of Defense (Acquisition) develop or
procure responsive small boosters to support a new class of
operationally oriented satellites.

"o That the Under Secretary of Defense (Acquisition) support the
National Aerospace Plane hypersonic air breathing propulsion
technology through demonstration in the proposed X-vehicle.
He should also continue investigation of promising emerging
propulsion and vehicle concepts.
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0 That the Deputy Secretary of Defense initiate discussions with
NASA to develop a national long range advanced technology
program for vehicles, propulsion and facilities to anticipate the
needs of DoD, NASA, and the emerging commercial space
industry well into the twenty-first century.
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MACS 1AUNlCK ZBCOVUT
Durngc the peast year, the estimated cost of the atet of

Defense space launch recovery prga throug1"
bas increased from 15.9 billion to 811.=7billhionm. Tena' changes have
resulted primarily from chango in the asumptions about the
availabillt ad performance attespace shuttle, which. since De-
cember 1986, have had the net effect of removing 18 of 36 payloads
from this shuttle through 1995 The over 15 billion additional cost
to DOD has resulted from the need to procure booster-and the
production and launch rate capabilities required-for payloads pro-
vioualy planned for shuttle launch.

The committee suppre last year, and continues to siip--t the
development of reundant spac laun7ch capabilities so= the
United States will never agan b dependent for Spame access on a
single vehicle type. The space launch recovery effort will result in
a number of expendable launch vehicles. ensuring that failure of a
single booster type will not pround all satellite programs. More-
over, it is hoped 'hat imnproved fault detection and instrumentation
capabilities wliil reduce the amount of downm time should boosters
eXperience falfiures in the future. Nevertheless. there is little pros-
pect that individual satellites will enjoy space launch redundancy
until the Advanced Launch System iALS' is available late in the
next decade The committee b~elieves strongly that a central focus
of the ALS program should be to break from the current situation
that ties satellites to specific launch vehicles and requires months
of costly pre-launch p reparation that also limits ability to replace
critical satellites on demand in a timely manner.

As a result of availability and performance considerations. and
the National Aeronautics and 5pace Adiminlistration's (NASA)
desire to work off the backlog of non-DOD payloads. the current
shuttle manifest for DOD shows only Strategic Defense Initiative
(SDI) and Research and Development related flgtswt unique
manned requirements after 199Z. in view of the imes DOD in-
vestment in the shuttle, the committee believes that a very thor-
ough review of the long term prospects for future DOD utilization
of the shuttle is required before any actions are takew !ý-uQj
preclude use of the shuttle from either co*L[o 19.A eot

ing requrement t this n 11 P 'liter In 95 a reaedpaction
th eqiee n to~2 thiEshend ap d-wprohibiti-on on th rexptenditureion
ayunsfrthe oM.pM- oseh ae Tita n aVpn ath Vandendiuer penf
Anfng s c ompl heto ofw shutl utlaai n s tudy.nenpod
me fcamlyeaio o 98 budglet reuesiztiontais fndngtoxo
the froscalo yew Ti989I bodg strqest condainsov their= perorm

acexadthe laodncho ofz caaTlteifrtan IV boosters; andtoVnrv sOa
todeelpa and luc hrate~capbiites ao newicass of bostrsth

MeimLuc lto leeo n mouiypomaunowchas the Defseatellithe
CodmmLuncatoh SVsemil (DSV) After exauschtihe reevsew Sthellom-
Comiteeicatonsce ofsthem relAftver unttractivenrves .ofathenaomve
mito e itscnvnedo tho e requarem en. Consuequently th coftmm titteea

tosprfytogra presnted inty the comalmea199teqest,.
p~o the bas yeagra 1988te reprogrBamm yar 9g request.,h on

and the related &M1iscalrqus. h cm
mittee recomn mended a reduction of 1507 milIio-n-Min the procrement
request for the MLV 11 program in anticipaino contract savings
resulting frm the competition. Should nheesvings not be real-
hisd the omte would invite reprgamn action to restore
the necssar funding.
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The committee notes that. the Solid Rtocket Moto Upgad pro-i
gramn provides a tyn fI redundancy in prvdg solid
rocket motors for tl~ri'Y PproWgram. The committee encourages
the Department of Defense to maintain two sources for production
of motors if this can be deosrtdto be cost effective.

The committee alW has reviewed aspects of the recently enunci-
ated national saepolicy and has noted the emphasis on encour-
agement of commerciaflhxaion and privatization of space launch
boosters, manu fakcilities, and launch facilities. The corn-
mitt"e encourages Must commercial launch industry, reconiz -
ing the inherent advantages to the DOD in lowering the cost of
boosters through economies of scale and.- providing alternative
eaccms to space in emergencies. The committee will monitor careful-
ly the relationship of DD launch programs with commercial pro
;-. n. to en~sure. that defene function funds are not subsidizing
commercai activities.

The * ir Force. by Plicy and practice. has been the e.,ecuti%.e
agent for providing DOD space launch servies. The Navy, in con-
trasL plans to procure launch services for the Ultra High Frequen-
cy (UHF) follow-on sate flita, taking deliver of the satellite on
orbit. The committee is conicerned- tait the Navy wil pay a sub-.
stantisal premium for risk assumption on the part of the contractor.
Moreover. the UHF follow-on will be compatible with existing or
programmed Air Force boosters. Therefore. the committee directs-
te DOD to have the Air Force asum responlsibility for providing

launch of the UMF follow-on satellite.
Finally, the committee notes several tendencies in recent years

that have contributed to the difficulties of restoring assured access
to space. The first is a tendency to designm satellto payloads to the
limilts of promised lanhvhceprom ecpbility.- In the
came of the shuttle, where promised perormnc baa been degraed
as a result of post-Challenger chneor nevel eiie in the first
place, the result has been paylod intended for shuttle launch
that now must be launched on expendable launch vehicles. The
XMfSTAR satellite is another example. DesiOWe to the wegig:.
limut, of the Than IV booster, MESAA!tgwnsi powth may now
rquirs the pefrac ~~rTrasof the SolidRoktior

'?Z ecod tndeny i toupgrde W~mbetween each block
changs, which also increases teweight of the payod Thes focus

ofthesmprovements has been survivability ems relitability relat.
4 wichthecommittee support&. However, the committee as con-

cerned that thes improvements are not in all cases driven by vaýl.
dated military requirements, nor subject to the degree of scrutiny
within the Department. of Defense as would be warranted by the
cost of the programs Involved and their .mplications for space
launch support. In a related action taken fo bugtryrason,
the committee recommended a 510 million undistributed reduction

wagat the research and development requests for the DSC& De-
fese 5 og Program (DSP),' Defense MeerlgclSatellte Pro.
gra (andm Gloal Positioning System (OPS) progrmm
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"As a-co.sequence of the experience noted amove, the committee
believes that all future satellite related research and development
rapsms should be pi•ed by the following principles. FWt thei ia research and development request for a new satellite, or a

block change for an existig satellite. shall be accompanied
umentation indicating that the initiative is driven by validated
military requirements, that the DOD has determined that the irm.
provement is coeteffective, and that the implications for launch
support have been considered. Second. the Under Secretary of De.
fense for Acquisition shall not approve for development a new sat.
ellite it the propaeed payload weight eceeds 85 percent of the lift
cApct of the launch vehicle(s) identified with the proposed- sawtl.
lit, a shall not approve for development a block change if the
pro i payload weight exceeds the weight of the esting pay-

Reporting Requiremenn
In view of the tremendous investment that the DOD has already

made in the space shut:.e program. the committee believes a very
detailed review of future DOD use of the shut:.!e is warranted. Thie
committee therefore directs the Secretary of Defense to request the
Defense Science Board to review DOD space launca requirements
in the mid-to-late 1990s to determine whether the shuttle should be
Included in the array of space launch vehicle for the DOD. The
review should include, but not be limited to. an assessment of the
performance and availability of the shuttle for DOLD payloads (to
include an assessment of shuttle performance improvements such
as the Advanced Solid Rocket Mdotor, an assessment of the comlnp
rable launch costs using the shuttle versus expendable launch vehi.
cles an assessment of the alternatives for dispoiton of the Van.
denberg Shuttle Complex given the above flnd-n-s and amena .
met DOD plans in the near term-through 199&, with
to providing cost effective assured access to spece. The Defeuse Sci-
ence Board review shall be submitted to the Committees on Armed
Services of the Senate and House of Representatives not later than
March 1, 1989.
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THE UNDER SECRETARY OF DEFENSE

WASHINGTON. DC 20301

ACQUISITSo 2IR189

MEMORANDUM FOR CHAIRMAN, DEFENSE SCIENCE BOARD

SUBJECT: Terms ot Reference - Defense Science Board Task
Force Review of National Space Launch Strategy

You are reqt-ested to organize a Defense Science Board Task
Force to review our national security space launch strategy.
Because of the large investment made by the DoD as part of the
space launch recovery plan and subsequent decisions, it is
appropriate to review rigorously the various launch programs,
both manned and unmanned, and to understand how they contribute
to the requirement for assured access to space as called for in
both National and DOD Space Policy. There is also particular
concern over DoD's planned use of a manned system in the long
term.

The Task Force should review DOD's strategy for space launch
and make recommendations on (1) alternative approaches to space
launch across the range of national security payloads and (2)
DoD's development and acquisition programs in space launch.
This review should Include recent and planned DoD initiatives
aimed at Improving space launch capability and addressing the
requirement for assured access to space. Your baseline should
be the current DoD Space Launch Recovery Program. Specific
aspects to be covered include:

a. Assess national securLty space launch requirements Into
the next century (both with and without a strategic defense)
and the ability of currently programmed launch assets
(boosters and upper stages) to meet these requirements.
This assessment should also include the production and
facility capacity to satisfy these requirements.

b. Assess the operational/cost-effectiveness of the full
set of feasible launch systems (today's launchers and
possible new systems, Including modular designs) as well as
launch strategies (e.g., reconstitutLon, on-orbit sparing,
launch-on-need) available to DoD.

o. Assess the impacts of the recent Congressional direction
limiting payload weight to 85 percent of booster
performance, considering the current philosophy of
dedicating specific boosters to payloads, usually with
little oerformance margin.
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d. Assess the performance and availability of the shuttle
for DoD payloads to support assured access to space
requirements. This includes both current performance levels
and funded improvements, such as the Advanced Solid Rocket
Motor, plus evolutionary derivatives.

e. Determine the applicability of the DoD's purchasing
commercial launch services in lieu of the normal acquisition
of launch vehicles, including the identification of specific
programs that lend themselves to purchasing a commercial
launch service.

f. Where deficiencies occur, identify and prioritize
alternatives (technical, programmatic, and policy) to
satisfy deficiencies. These should not be limited strictly
to hardware, but also to launch and payload operations.

g. Based on the above, recommend alternative course(s) of
action for DoD in its space launch RDT&E and acquisition
programs over the next five to fifteen years.

While a number of studies have looked at specific elements
of the US space launch inventory, this study is to look across
all national security needs.

Additionally, I understand that the NASA Advisory Council
(NAC) 13 convening a similar effort focused primarily at the
civil sector. It is clear that It would be in the
Administration's best interest to ensure that the NAC ar4 DSB
efforts are fully coordinated. Therefore I request that • DSB
establish with the NAC a formal process to address the
coordination of both efforts.

The Deputy Director of Defense Research and Engineering,
Strategic and Theater Nuclear Forces, will sponsor this Task
Force. Dr. Joseph Shea will serve as Chairman. Mr. Dennis J.
Granato, ODDDRE/S&TNF(O&SS&) will be the Executive secretary, and
Commander George A. Mikolai, USN, will be the DSB Secretariat
representative. It is not anticipated that your inquiry will
need to go Into any "particular matters" within the meaning of
Section 208 of Title 18, USC.
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DSB NATIONAL SPACE LAUNCH STRATEGY

TASK FORCE

Dr. Joseph Shea. Chairman

REQUIRMENTS VEHI/TECH
R. Dougherty (Chmn) G. Paulikas (Chmn)
1. Bennett D. Fink
W. Cockell R. Burnett
A. Baciocco A. Flax

G. Clark
B. Schrever
R. DeLauer

FACILITIES
R. Jacobson (Chmn)
R. Fuhrman
C. Cook

EXECUTIVE SECRETARY: D. Granato
DSB: LCDR S. Wiley
SUPPORT: R. O'Rourke, J. Rowley

ADVISORS:

USA: R. Norwood
USAF: Col R. D•ican, USAF
SDIO: LtCol G. Payton, USAF
JOINT STAFF (J-8): LTC D. Ross, USA; Capt C. Lowery, USAF
OASD(C31): LtCol J. Shaver, USAF
USCINCSPACE(J-5): BG D. Uonetti, USA; LtCol T. O'Brien, USAF

NASA: J. Bain
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SCOUT

Height (ft) 75.4
Weiht (Me) 47.000
UIfoft Thrust (be) 96.900

stao. V
Mag.-2 sdid propeant motor
(other parameters TBD)

Stag. IV
Height t) 4.0
Diameter (It) 2.1
Thrust (bs) 5,800

Stage In
Height (ft) 11.2
Diameter (ift) 2.5
Thrust (bs) 18.700

stage 11
Height Mi) 20.7
Diameter (0f) 2.6
Thrust (bs) 64.100

sopoel
Height (ft) 30.8
Diameter (1i) 3.8
Thrust (be) 96.900

Payloads: Navy, scientific, probe.
and rmy spmccraft

100NM Polar (be) 460
100NM Due East (be) 570

The Scout is the smallest US launch vehicle. The standard Scout Launch
Vehicle is a solid propellant, four stage booster system, which provides efficient launch
for small spacecraft. LTv Corporation is the prime contractor to NASA for the Scout
Launch Vehicle. The Scout is capable of orbital and suborbital missions. A standard
fifth stage is available for highly eloiptical and polar orbit missions. In its typical four-
stage configuration, It weighs 40,000 pounds and develops 96,900 pounds of thrust at
Iftoff. The Scout is now being offered as a commercial SLV.
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DELTA II

Height (ift) 125.9
WOW (be)
Uftaf Thnr (bs) 649,000

Stoge i, - PAM (Optnra)
Height (it) 7.1
Diameter (it) 4.0
Thrust (bi) 15,000

stage II
Height (Pf) 19.5
Dametr (it) 6.0
"Thrust (be) 9.560

stap I
Heght (i0) (6m25) 87.0
Height (#t) (7925) 99.0
DIametor (t) 6.0
Thrust (be) (6925) 207,000
Thrust (be) (7925) 201.000

Sold Rodost Moto

Stage II
HegM Q) (6925) 36.6
Height (it) (7925) 42.6
Diameter (0) 3.0
Thrust (In) (6925) 106.000
Thrust (e) (7925) 115,000

Payloads: Deft II, Mode is 6925 und
7925 -GPS. SDI. NASA Model 7925
any.. NATO IVA (1990)
GTO: (LWS) (6925) 1 "e

, ~(792L-) .,;
IOONM Polar: ((6025) 6,670

(7925) 8,420
1 OONM Due East: (692) 8.780

(7925) 11,110

The original Delta was created by NASA as an intermediate launch vehicle
consisting of a Thor first stage and upper stages from the Vanguard program. From
this baseline configuration, the Delta vehicle has progressed through a series of
modifications to increase its payload capabilities. The Air Force currently plans to
purchase 20 Delta II vehicles to launch the Global Positioning System (GPS) satellite
into semi-synchronous orbit. The specifications above are for the Delta II Models 6925
and 7925. The second version of the Delta II will feature new composite SRMs, which
are six feet longer, lighter, and as strong as their steel counterparts. Additionally, the
main engine will feature an increased expansion ratio nozzle, to increase its thrust
rating.

The manufacturer of the Delta II is McDonnell Douglas. The above figure
depicts the Delta Numerical Designation Key (I.e., 6925, 7925, etc.).
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TITAN II

H4eht (it) 140.0
Weight (be) 340.000
Uhof Thrust (be) 430.000

Payload Fakbln
Diameter (R) 10.0
Longth (ft) 20O30

-II
HegM (R) 4.0
DIamew (ft) 10.0
Thnaat (be) 100,000

Height (it) 7O.0
Dimee (It) 10.0
Thn* (be) 430.000

PaNload: DMSP, NOAA. Clasalfied Programs
100NM Poiar (be) 4.800.

Titan II space launch vehicles are converted Titan II ICBMs modified by use of
the Titan III payload fairing, attitude control system, and electrical and destruct
package. A total of 47 Titan II vehicles are currently in storage at Norton AFB,
California. The USAF has 14 ICBMs under contract for conversion into launch
vehicles. Of those 14, one is at VAFB, eight at Martin Marietta, and five remain at
Norton AFB
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TITAN 34D

Hoout, (0) Upin 161.9
waeft ) up to 1,519,600
lof Thrust (hM) 2.00,000

Payload Fairng
Diameer (Rt) 10.0
Lengths (ft) 15to60

Dsm•aer (1) 10.5
LsnagethOr) 40NoS6

Heigt (it) 31.0
Dlm*w (#t) 10.0
Thrust (be) 101,000

Height (ft) 77.8
DImeter (R) 10.0
Thrust (be) 529,000

Solid Ro"et Motors 2
Height (I) 90.4
Diamter (fIt) 10.2
Thruut (he a) 1.400,000

Payloads: DSP. DSCS. Other
LEO (lb) 31.650
GEO (in) 4,200
1OONM Polar (hI) 27.000

Several different varieties of the Titan launch vehicle have evolved over the
years. The Titan III was the first Air Force vehicle specifically designed and developed
as a space launch vehicle. The current workhorse of the Titan family s the Titan 34D.
which was developed as a replacement for the Titan III series. Only four Titan 34D
launch vehicles remain in the inventory. The Titan 34D launch vehicle consists of
three elements: liquid propellant core engines, Sold Rocket Motors (SRMs) for thrust
during boost phase, and one of several upper stage configurations Centaur, Inertial
Upper Stage (IUS), Transtage (Titan 34D only). or No Upper Stage (NUS). The Titan
space launch vehicles are manufactured by Martin Marietta.
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TITAN III

Height (if) 150
Weoht (be) 1,500,000
Lio Thrust (be) 3,350,000

AFT Payload CarrietLengh (ft) 18.3 (LEO))16.0 (GTO)

Diameter (ft) 13.1

Payload Fairing and Extension Module
Lengt (ft) up I52.5
Diameter (it) 13.1

stage 11
Height (ft) 32.7
Dwmer (ft) 10.0
Thrust (bs) 104.000

Height (it) 78.6
Diameter (it) 10.0
Thrust (be) 546.000

Solid Rocket Motors 2
Height (ft) 90.4
Diameter (ft) 10.2
Thrust (be ea) 1.396,000 each
Total. (be) 2.792,000

Payloads: JCSAT-2, INTELSAT,
and GE satellite (commercial satellites)

LEO (Ibe) 31.000

The Titan III began service in 1964 and has delivered more than 200 pyloads
into Earth orbits and missions to the sun and planets of the solar system. Titan Ills
were used to launch the Viking Spacecraft to Mars in 1975 and the Voyager deep-
space probes in 1977. The Titan III uses Aerozine 50 and N204 propellants and two
strap-on SRMs. Launch site for the commercial Titan III is Launch Complex 40 at
Cape Canaveral AFB. The commercial Titan III is manufactured by Martin Marietta.
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TITAN IV

Height (It) 204.0 - Centaur, 174.0 ft - IUS
Weight (be) 1,900,000 - Centaur, 1,800,000 be - KuS
LUito Thrust (be) 3,566.000

Stage U1
Height (I0) 32.6
Diameter (It) 10.0
Thrust (be) 104,000

Stage e 2
Height (if) 86.5
Diameter (It) 10.0
Thrust (be) 546,000

Solid Rocket Motors 2
Height (It) 112.4
Diameter (It) 10.5
Thrust (be) 1,783000

Payloads: DSP. Milster, Other

GEO (be) 10,000
12,500"

IOONM Polar (Oe) 32,000"
100NM Due East (be) 39,000"

"*Wh upgraded SRLU
"•Upgraded SRM figures unavailable

The Titan IV, previously called the Titan 34D7/Complementary Expendable
Launch Vehicle (CELV), is the newest and largest unmanned space launch vehicle
developed by Air Force Systems Command (AFSC). The vehicle is designed to carry
payloads equivalent in size and weight to those carried on the Shuttle. M ifications
to the Titan IV include an improved Inertial Measurement Unit (IMU), enhanced
electronics, and 7-segment SRMs vice the 34D's 5.5-segments. Upgraded SRMs,
available in 1990, will be lighter and more powerful, using graphite epoxy casings
instead of steel. These new SRMs will increase the Titan IV's Geosynchronous Earth
Orbit (GEO) capability to 12,500 pounds. The Air Force has procured 23 Titan IV
vehicles and is in the process of procuring an additional 20.
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ATLAS E

Height (it) 96.0
Weight (1e) 266.000
Uhw Thrust (be) 393,000

Booster and Sustalner Sections
Height (it) 67.3
Diauneter (It) 10.1
Thrust
Sustainer Thrust (lbe) 60.000
Main Engine
Thrust (be) 393,000

Payload: DMSP, NOAA

100NM Polar (lbs) 1.750
IOOtNM Due East (ib) 3.100

Atlas space boosters were originally built as Intercontinental Ballistic Missiles
(ICBMs) in the mid-1950s. The Atlas was first used as a space launch vehicle in 1958.
Today, the active boosters of the Atlas family are the E and Centaur models. The two
vehicles are the same, except for their upper stage, the inertial guidance system, and
main engines. The E model uses the NA-3 main engines, while the Atlas Centaur
uses the NA-7. Atlas launch vehicles are propelled by a cluster of three liquid
propellant main engines (two boosters and one sustainer engine). The manufacturer
of the Atlas vehicles is General Dynamics.
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ATLAS CENTAUR SPACE LAUNCH VEHICLE

Hetht () 131.0
weight (lb) 360,000
Lifhoff Thrust (ble) 437.000

Booster ard Sustainer Sectioms
Height (ft) 72.6
Diameter (It) 10.0
Main Engine Thrust (bs) 437,000
Sustainer Thrust (ls) 60,000

Payloads: FLTSATCOM

GEO (be) 2,650"
100NM Due East (lb.) 12.300

Centaur Stage
Thrust (be) 60.000

"Requires Apogee Kick Motor

The Atlas Centaur was developed to provide launch services for geostationary
payloads and heavy LEO payloads. The Atlas Centaur is equipped with more
powerful main engines than other Atlas vehicles. The Centaur stage provides an
additional 60,000 pounds of thrust.
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ATLAS 11A AND ATLAS HAS

with with
mewfm large
faring fairing

Height (ft) 150 156
Weight (Miu 1 IA) (be) 412,900 413,800

Thrust (Atls ILA) (be) 509,000
(Ata hiAS) (b) 613,Wo0

Stage II (Centaur)
Height (it) 33.0
Diameter (ft) 10.0
Thrust (be) 40,500

-~ Stage I (Atlias)
Height (tt) 82.0
Diameter (ft) 10.0
Thrust (Ibe) booster engines 408,000
(Sustainer engine) 60.500

(Atas IIAS only) Sold Rodet Motors
Height (It) 719
Diameter (ft) TE90
Thrust (be) 104.300

(TotW)
Payloads: Commercial communications satellites
and other payloads. and government paylods

Medium Larg
Fairing (bs) Fairing (bs)

GTO (Atlas IIA) 6.400 6,200
(Atlas IIAS) 6.950 6,750

LEO (Atlas IIA) 15,700 15,250
(Atlas RAS) 15,850 16,400

Planetary (Atlas IIA) 4,620 4.370
(Alas IIAS 5,220 4,970

The Atlas 11A and HAS are the same except that the Atlas HAS has CTPB-fueled
SRMs to provide greater lift capability. Both are derived from the Atlas II with an
improved Centaur stage for providing greater thrust. The Centaur stage uses LH2 and
L02 and the Atlas stage uses L02 and RP-I for propellant.

The projected launch site is Cape Canaveral. Availability dates are 1991 for the Atlas
IIA and 1992 for the Atlas RAS.
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SPACE SHUTTLE

Height (It 164.2
waegh M111) 4.400.000
Uhoff Thrust (be) 6.600,000

LeOgA (It 121.0
Width (ft) 79.0
Carg Bay (length) #Qt 60.0

011117111101 (II 15.0
weight (be) 150,000
cross RargH eutca
Miles 1,l00dnm
Thrust (3 main engines) 470,000 each

(20OMS angires 6,000 be each

External Tank
OeHeight (ft) 154.4

Diameter (ft) 27.6
Weight Mea) 1,649.600 (full)

71,000 (inert)

(Advanced) Solid Rlocket Boosters

Height (it) 149.1
Diameiter (It) 12.2
Thrust (ba) Z712.000 each

Payloads: GPS, DSP, Rlesearch and
DetvelpnMe LEASAT, TDRSS. and others

Gesnchronous Earth Orbit (GEO) with
inertial Upper Stage (IUS) 5,250 be

Geosynchronous Transfer Orbit (GTO) with
Payload Assist Module (PAM) D 2,750 be
and with PAM Off 4,160 LBS

11 onm Polar (ha) 29.600
IlIOnm Due East (be) 50200

The typical mission length of the Space Shuttle is 7 days. Crew size varies
between four and seven pepe per mission. The Space Shuttle system consists of
the Orbiter, two reusable Solid Rocket Boosters (SR 5), and the External Tank. The
launch site for the Shuttle is Cape Canaveral AF B and the landing site is located at
Edwards AFB. Typical altitude of the Shuttle Orbiter is 135-320 nautical miles (NM).

Manufacturers Of Shuttle components include Rockwell for the Orbiter, Morton-
Thiokol for the SRBs, and Martin Manietta for the external tank.
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STANDARD SMALL LAUNCH VEHICLE (SSLV)
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SSLV CAPABILiTiES

" Performance (Design Reference Missions) 0 Gross Lift-Off Weight 190,000 b (81.648 kg)
* 830 lb ETR to Geosynchronous Transfer Orbit
. 2300 b WTR to 400 nmi Circular 900 Inclination - Modified Pegasus Avionics System
. 3300 b ETR to 250 nmi Circular 28.50 Inclination
. 720 b ETR to 260 x 22,000 nmi 24 hr Molniya Inclination - Four Solid Rocket Motor Stages
- 925 b ETR Earth Escape Transfer Manss for C3 - 12 km2(sec2  (Class 1.3 Propellants)

Stage I Peacekeeper Stage 1
" Overall Length 87.75 It (26.78m) Stage 2 Pegasus Stage I

Stage 3 Pegasus Stage 2
Stage 4 Pegasus Stop 3

The SSLV is a DARPA program to develop a new launch vehicle for satellites in
the 700 to 3,300 pound range. The initial demonstration contract between DARPA and
Orbital Sciences Corporation (OSC) was signed in July 1989 with a demonstration
launch scheduled for the first-half of 1991. The SSLV is a four-stage, initertially-
guided, 3-axis stabilized, solid propellant launch vehicle whose configuration is based
on the air launched Pegasus and other launch systems such as Peacekeeper.
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SHUITLE-C/,EAVY-LIFT LAUNCH VEHICLE

Weight (he) 4.400.000
Liltoff Thrust (bi) 6.710.000 (3 SSM&s)

Umanned Cuao Pod
eig (t) 0122.2

Diameter (fIt) l
Thrust (lb.) (3 SSMEs) 1.410.000
Thrust Me) (2 SSME) 940.000

External Tank
Height (ft) 154.4
Dianeter (1t) 27.8
Weight (be) 1.64.600 (ful)

71.000 (inert)

Heigit (1t) 149.1Diaumetr (kt) 2Z650.000 each
Total 5.300.000

Payloads: Space Station. Components.
Planetary probes. scientific anid
research missions

IIOnto LEO (be) 178,000 1o
190,000

20M= Poalr (be) 84,000 to
112,000

"SSME a Space Shuttle Main Engine

The Shuttle-C is basically the same design as the manned Shuttle with an
unmanned cargo pod in place of the Orbiter. The Shuttle-C will lift more cargo than
the Orbiter and therefore will be useful as a heavy-lift vehicle, especially for carrying
payloads necessary for Space Station assembly. Currently under development, the
Shuttle-C, also known as the Heavy-Uft Launch Vehicle, enables use of solid rocket
motors, presently in storage, of the same design as those used by Challenger. With
first launch planned in 1993-94, the Shuttle-C will use the same facility at Kennedy
Space Center as the manned Shuttle (Launch Complex 39).

Propellant for the Shuttle-C cargo pod engines will be L02 and LH2 stored in
the external tank. Two solid rocket motors will be strapped to the external tank,
Proposed missions for the Shuttle-C (in addition to launch of Space Station
components) include Mars Rover/Sample Return, Large Deployable Reflector, Cassini
(Saturn Orbiter/Than Probe), Comet Nucleus Sample Return, Comet Rendezvous
Asteroid Flyby, and Saturn Flyby/Probe.

The Shuttle-C will use 2 or 3 Space Shuttle main engines for the cargo pod's
engines.
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UPPER STAGES

Inertial Upoer Staoe

The Inertial Upper Stage (IUS) vehicle is designed to moot DoD and NASA
operational space needs in the 1980s and beyond. The IUS is a flexible two-stage
system capable of transporting a variety of DoD and NASA satellites. It is compatible
with the Shuttle, the Titan 34D, and the Titan IV. On Space Transportation System
(STS) missions, the aft skirt of the first stage provides the mechanical interface to the
cradle mounted in the cargo bay. The IUS features two solid propellant motors as its
main propulsion unit, and liquid propellant reaction control system engines for minor
adjustments and vehicle control. As a result of its unique guidance feedback system
and redundant avionics, it is Capable of reaching the desired orbit with a high degree
of accuracy and reliability. Current figures are:
Accuracy

GEO position + 92 (NM)
GEO Velocity +78 FT1S)
GEO Inclination + 0.12 (DEG)

The IUS is 17 feet long and 9.5 feet in diameter. Its maximum payload weight is
5,250 pounds to GEO aboard Titan IV. The IUS was initially launched in October
1982. The second launch in April 1983 was unsuccessful due to a failure in the IUS
solid propellant motor. However, the payload, 8 Tracking and Data Relay Satellite
(TDRS), successfully achieved the desired orbit by using its on-board fuel supply and
thruster motors. Following an extensive investigation and recovery program, the IUS
again proved successful in January 1985.
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WORLDWIDE SPACE LAUNCH SITES

1. Vandenberg AFB, CA - USA 9. Srharkota - India
2. Wallops Island, VA - USA 10. Jiuquan (Shuang Cheng Tzu) - PRC

3. Cape Canaveral AFB and 11. Taiyuan - PRC
Kennedy Space Center, FL - USA 12 Xichang - PRC

4. Kourou, French Guiana - France 13 Kagoshima - Japan
5. San Marco, Kenya - Italy 14 Tanegashima - Japan
6. Plesetsk - USSR
7. Kapustin Yar - USSR
8. Tyuratam (Baikonur Cosmodrome) - USSR
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Vandoenbeg Air Force Base

Vandenberg Air Force Base (VAFB) developed out of the need for an
operational training facility for IRBM and ICBM crews. The first launch from VAFB was
a Thor launched in 1958. VAFB has launch facilities for the Scout, Delta, Atlas, and
Titan Expendable Launch Vehicles (ELVs), in addition to a mothballed facility for
shuttle launches. Currently, Space Launch Complex (SLC)-7 is under construction for
the Titan IV. VAFB launch azimuth, inclination coverage and launch facilities are
shown below.

INCLINATION, deg

SLC-2V
1 0 (DELTA) vAM

(ATLAS. E)
201 SLC-4V 4(TITAN 11) I
ALLOWABLE ISI-4Z

LAUNCH : (TITAN 34Me IV)

AZIMUIH (SCOUT,,

WESTERN LAUNCH S ITE (STS)

VANDENBERG AFB
(TITAN IV)
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Kennady Soaeie Center and Cape Canaveral Air Force Base

Cape Canaveral was established in 1946 in response to the Joint Chiefs of
Staff request for a long range missile proving ground. The Cape was chosen because
it features large areas of nearby ocean. However due to nearby land masses and
population centers, the Cape is limited to orbital inclinations of 39-57 degrees.
Allowable Kennedy Space Center (RSC) and Cape Canaveral Air Force Base
(CCAFB) ,launch azimuth and inclination coverage and launch facilities are CCAFB
has facilities for launch of the Scout, Delta, Atlas, and Titan ELVs. Nearby KSC has
facilities for Shuttle launch and recovery.

AZIMMiHO d4 COMPLEX 3N OW

COMPLEX 3MA Mmac

ALLOWABLE Tr"mpoub side

LAUNCH COMPLEX 41 (MimnI
AZIMUT

COMPLEX a3

ZLSI90uMW 340)

0
COMPLEX 35 A MID0I

COMPLEX 17 A AND I

EASTERN LAUNCH SR11E • o• 4

KENNEDY SPACE CENT
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Walloas Flight Faality

Wallops Flight Facility was developed following World War I1. Its use for
sounding rockets began in 1945. By the end of the 1980, over 11,000 sounding
rockets had been launched from Wallops Flight Facility. The first orbital launch
occurred in 1960 using the Scout launch vehicle. Since that date, 20 Scout Vehicles
have been orbited from Launch Area-3. Scout launches represent approximately two
percent of the total number of US orbital launches. The Scout facility at Wallops Flight
Facilty also served as a training site for Italian launch crews, who launch the Scout
vehicle from San Marco Platform off the coast of Kenya.
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National Security Launch
Vehicle Requirements
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DOD UV of the Shuttle

Is the MA-fto-Laet 199"o

The National Defense Authorization At for FT 1939 Senate
Report directed that the Secretay of Defeme request that the
Defense Science Board (DSB) review space launch requairements in
the aid-to-late 1990s to determine whether the Shuttle should be
included in the array of space lanmch vehicles for the DoD. In
response to this request, the D0B has begun a broad look at
national security launch strategy, scheduled to be completed in
the late summer of 1989. This is too late to provide information
for the ongoing deliberations of the Congress on the
FY 1990 budget, and this interim response to the request is
provided by DoD to assist in that process.

This interim response addresses the issues requested in the
Senate Report. It does not replace the more comprehensive report
that will result from the 055 Sumer Study. Although the DI6
study group has reviewed *this response, the 6 has the
responsibility to provide an independent &ecommendation hamsed on
their in-depth study. The 063 Report will be submitted to the
Comittees on Armed Services of the Senate and House of
Representatives following the conclusion of their study and
review by the Secretary of Defense.

Sumazmy of Lanaol Reoovery Rat•Ivties

The Space Launch Recovery, consisting of major efforts by
NASA to return the Space Transportation System to safe operations
and by the DoD to reestablish a robust expendable launch vehicle
capability, began immediately following the Challenger and Titan
34D accidents In early 19•6. Soth aspects of the ZrcoVery have
been successful, as evidenced by flights of the Shuttle and the
Atlas Z, Titan XIX, Titan 34D, Delta, and Delta 11. Although the
systems initiated under the recovery program will continue as
long as we fly the current generation of launch vehicles, by 1990
we will have crossed the threshold from "recovery" to "sustained
operations" of a national sixed fleet of space launch vehicles.

Within the DoD launch recovery program, several key
milestones have passed, and others are scheduled over the next
three years. The first launch of the Delta 11, carrying the
first production Global Positioning System satellite, occurred in
February 1989, less than 26 months after contract award for this
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new class at medium launch vehicle. Initial Launch Capability
for the nationoa largest wnmmd vehicle, the Titam XW. yes
achieved in February 196s. The actual first Titan Xv launh has
been rescheduled to accommodate other launch activities on the
east coast.

Folloving the FY 1989 launch activity from the Titan
facilities at Cape CanaveAl &Lr Force Station (CC&S),, Spade
Launch Complex (SLC)-41 will undergo modifications to support the
Titan IV with the Centaur upper stage. SLC-40 is also scheduled
to be modified from its present Titan 34D/11 configuration to be
able to support the Titan IV/Centaur and the ,mrpIal Titan
34K. The SLC-40 modifications and a new Solid Motor Assembly
Building capable of handling the new Titan IV Solid Rocket Motor
Upgrade (SRIU) and providing essential expansion of the launch
capacity at CCAFS are included in the FTY 1990 budget. The
availability of the first SRWU may be delayed by six months as a
result of the recent fire at the propellant mixing facility at
Magna, UT. An option for six additional sets of the present
Solid Rocket Motor was exercised last fall to ensure the manifest
can be flown.

The Atlas II launch vehicle and modifications to SU. And
the Defense Satellite Communications Systems III satellites for
launch with the Centaur upper stage continue toward a mid-1991
initial Launch Capability. The Atlas 11, a derivative of the
proven Atlas Centaur, aas selected following an intense
competition for the DSCS missions and completes the family of
medium launch vehicles required for east coast access to space
through the aid-to-late 19905.

On the vest coast, modification of SLC-4 West for Titan 11
was completed and the first launch took place in September 1988,
providing the capability to launch payloads such as the Defense
Meteorological Satelite or NOAA Polar Weather Satellite from
Vandenberg. Modification of SLC-4 East to accommodate the Titan
IV began immediately after the last Titan 34D mission from that
complex in November 1988. Most of the structural modules have
been shipped, and the site is expected to achieve Initial Launch
Capability (fl iM -id-19n.

The question of whether to construct a new facilit' 1 -

Titan IV or modify the Shuttle facilities (SIC-6) for T...
use will be addressed later in this report. In accordance vath
congressional direction, the Shuttle facilities at Vandenberg AFB
are being converted to "Mothball" status, and all assets that can
be used in support of NASA or other DoD programs are being
transferred. That process is nearly complete, and full Mothball
status will be achieved by the end of FTY 1989. A report on the
content, schedule, and cost of the Mothball program Was submitted
to the Congress in July 1988. The Air Force estimates that as of
that date it would require approximately $1 billion and four to
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six years to restore SLC-6 to flight status for manned Shuttle
operations. Although the loerto-s e ead tim WLl
p ly be valid indefinitely, the cost estiaat win increase
oer time as the configuration of the Shuttle facility at Kennedy
Space center continues to diver"e from the pre-Ciallenver
configuration that served as the baseline for the Vandenberg
facility.

DoD Use of the Shuttle

The second flight of the Shuttle following the retun to
operations carried a DoD payload, and seven more dedicated DoD
missions are scheduled through 1991. The DoD has credits for
nine flights, and the ,last credit is expected to be used for R&D
experiments, sharing the payload bay with NASA. Following the
last dedicated mission, STS-46, the DoD does not plan to use the
Shuttle for any further classified missions. Following that
mission, DoD utilization of the Shuttle will be limited to R&D
activities and SDI experiments.

The Air Force has advised NASA that the requirement for
classified, or Controlled Mode, operations will end following
STS-46. This decision, which will save $70 to $100 million per
year, will limit the potential use of the Shuttle by the DoD to
those payloads that can be launched in an unclassified
environment. DoD policy requires that operational launches be
classified except where specific waivers have been given;
therefore, future use of the Shuttle will be limited to
unclassified R&D flights and operational flights which require
the unique attributes of the manned vehicle.

The DoD decisions on use of the Shuttle resulted from many
factors, and were reviewed at soe length during the Committee's
work on the FY 1989 budget. In many cases it was necessary to
move payloads from the Shuttle to RLVs in order to provide access
to space in the shortest possible time and to ensure sufficient
capacity was available for NASA to complete its highest priority
science missions. For example, the GPS deployments that are
being accmneted easily on the Delta It ELY would have taken up
nearly 20 percent of the total Shuttle capacity between 1989 and
1992. DSCS, which will use the Atlas 11, and the Defense Support
Program, which will use the Titan IV, would have used another 10-
15 percent. Other classified DoD payloads, now manifested on
Titan IV, could have put the DoD requirement at over 50 percent
of the anticipated Shuttle capacity.

The second major factor in the DoD decision was Shuttle
performance. Decisions made after the Challenger accident to
operate the Shuttle at 104 percent of rated thrust (vice 109
percent) and to retain steel cases for Solid Rocket Boosters
(vice filament vound cases) reduced the capability of the-Shuttle
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to polar orbit to approximately 16,000 lb (vice the requirment
for 32,000 lb). OoD payloads lVpviously scedaUled for launc
from Vwaneber9 could not be cSrried to orbit. On the east
coast, many of the payloads scheduled from Kennedy Space Center
would suffer mission degradation in order to reduce payload
weight or deployment altitude to stay within Shuttle limits. The
tbird principal factor, also performance related, was the
cancellation of the Centaur upper stage for the Shuttle. This
decision by NASA forced all DoD payloads that exceed the
capabilities of the Shuttle/Inertial Upjaer Stage (approximately
5,000 lb to geostationa•y orbit) to move from the Shuttle to the
Titan IV.

The fourth factor was cost. The direct launch cost to the
DoD for flying on the Shuttle compared to flying on a Titan IV is
approximately the same. The cost for flying equivalent capacity
on either the Delta I1 (1/3 payload bay) or Atlas I1 (1/2 payload
bay) favors the ELY. These comparisons are valid even if only
the actual launch costs are included: vehicle and launch
services for ELVs versus direct reimbursement to NASA for the
Shuttle based on $115 million (FY 86 $). The hidden Shuttle
costs to DoD that can be avoided, including Controlled Mode and
nearly $100 million per year in Shuttle operations support costs
within the Air Force, make use of ELVs far more cost effective.

The final major factor in the decision was manifest
flexibility. The Shuttle is a versatile vehicle with unique
capabilities. However, scheduling flights on the Shuttle is a
complicated and fairly rigid process. Given the pressures on the
NASA manifest from missions such as Magellan, Galileo, Hubble
Space Telescope, Ulysses, etc., and the long lead times for crew
training and flight timeline development, it is essentially
impossible to plan to use the Shuttle for "launch on need"
requirements. That is, payloads launched on the Shuttle must be
committed to launch in a specific order and on a specific date as
much as two years in advance. Failures of operational satellites
that require responsive replenishment cannot be accommodated.
Similarly, replacements for satellites that have exceeded their
expected lifetimes but still are functioning satisfactorily must
be launched regardless of the need, because there is little
capability to delay a launch "until it is needed."

Although several of the foregoing factors may be alleviated
by the mid-1990s, the DoD decisions on the Shuttle had to be made
to support the launch requirements of the 1989-1993 period, when
the backlog of satellites that are awaiting launch is flown-out
and we return to regular deployments and replacements. The
investments have been made to acquire the alternate launch
vehicles, including Titan 11, Titan IV, Titan XV/Centaur, Delta
11, and Atlas 11, and to modify the spacecraft to fly on these
vehicles.
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Among the lessons learned in preparation for transition of
DoD payloads to the Shuatle and in subsu etion onto
expendable launch vehicles is that dual compatibility is a
difficult, expensive, technical, and operational challenge. The
satellites that are most suited to dual compatibility are those
that have already flown (or were planned to fly) on both the
Shuttle and ELVs in their present configuration. These are as
follows:

a. Defense Satellite Cmmunicatiofis System (DSCS). The
DSCS III has flown with an inertial upper stage (IUS), and could
be flown two-at-a-time with an IUS on either the Shuttle or Titan
IV, in addition to the planned single launches on the Atlas II.
The MLV-11 analysis confirmed that it was more effective
operationally to fly single launches from essentially a dedicated
launch facility, as is the case with the Atlas II, than to fly
two-at-a-time on either the Titan or the Shuttle. In addition,
the direct costs were slightly less for the Atlas I1, and the
indirect costs for the Shuttle, mentioned above, were
substantial. These indirect cost savings would be lost if the
DoD retained the capability to launch DSCS on the Shuttle after
1991. The DoD is considering completing the integration to allow
DSCS to be launched with an IUS on the Titan IV, and expects to
make this decision before the end of FY 1989. Factors to be
considered are cost, schedule, status of the operational
constellation, availability of launch opportunities on the Titan
IV, availability of an IUS to be kept in reserve, and the
progress of the Atlas II program. Once all the DSCS III
satellites have been modified with the integral apogee boost
system required for launch on the Atlas II, dual compatibility
will no longer be practicable.

b. Defense Support Program (DSP). The improved DSP is
capable of launch on either the Shuttle or Titan IV, with an IUS
to place it in its final orbit. It is close to the Shuttle/IUS
margin in weight. The DoD plans to launch one DSP I satellite on
the Shuttle, and will maintain dual compatibility at least
through 1991. The cost to do so beyond 1991 would be
substantial, including the indirect costs for continued secure
operations tControlled Mode) a continued integration of the
satellite. Maintaining the satellite at a weight consistent with
the present Shuttle payload limits will incur some capability
risks as DSP evolves to meet the changing threat. However, the
greatest risk for DSP would be in launch schedule uncertainty.
DSP is programmed to be launched at least once each year, but
actually launches occur on need without on-orbit storage. As
indicated, the Shuttle cannot support a responsive launch-on-need
operational concept.

c. Global Positioning System. GPS was planned to be
deployed fully from the Shuttle. It is now scheduled to be
launched on the Delta II and is being integrated to fly on
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Atlas It an at backup. The preseit inventozy IOf 26 procured
satellites will be launched between now and 1995, at a rate of
approximately five per year. The follov-on GPS hock-XX1
satellites are being acquired through a competition, and the
intended launch vehicle is an ELV. While it would be possible to
require the contractor to develop and maintain the satellite
dual-compatible, the Air Force has not budgeted to do so. in
addition. since the upper staea for the Vlta 1X and the Shuttle
are different, maintaining a dual capability would require
procuring extra upper stages, some of vhich would not be used.

As indicated above, there arb no firm technical barrirs to
flying any of those three satellites on the Shuttle in the aid-
1990s. However, the DoD believes there is no operational
advantage in flying the Shuttle-instead of an ZLV, and little
operational advantage in maintaining dual compatibility.
Further, there are significant cost penalties in maintaining
compatibility beyond 1991 because of Shuttle-related expenses,
satellite integration, and upper stage differences. Other
national security payloads that have moved from the Shuttle to
ELVs have the same barriers to dual compatibility.

In many cases, the absence of an upper stage larger than the
IUS has precluded future consideration of the Shuttle as a launch
vehicle. In others, especially for west coast launch, the
reduced performance of the Shuttle made the Shuttle unusable in
the near term. Although it is possible that the Vandenberg
Shuttle facilities could be reactivated and these payloads
returned to the Shuttle following the availability of the
Advanced Solid Rocket Motor (URN), it would be technically,
financially, and operationally impractict7.. to do so. Any present
payloads will have been flying on the Titan IV from SLC-4Z for
several years, with its capability of up to 40,000 lb with the
SRMU, and probably will have 'outgrownm the maximum 32,000 lb
capacity of the Shuttle with ASRN.

Therefore, the DoD has decided to use expendable launch
vehicles for its operational satellite systems for the
foreseeable future. The discussions above have addressed cost in
joneral terms, and have been based on the assumption that the
cost of a Shuttle launch should be calculated at $115 million
(FY 86 $), in accordance with the existing NASA/DoD agreement
which is valid through FY 1991. Using this figure, the actual
direct flight costs to DoD for using the Shuttle and ELVs favor
the ELVs by a small margin, not enough to allow a decision to be
made based solely on cost. As indicated, there are significant
indirect costs to the DOD associated with continued use of the
Shuttle, and even for NASA the $115 million represents only part
of the cost to the nation of the launch of a Shuttle. If there
were excess Shuttle capacity expected in the mid-1990s, it might
be appropriate to compare ZLV launch costs with the marginal cost
of a Shuttle flight, and the actual cost to the nation of the
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marginal flight might be competitive with the LV. Nowever, the
DoD Is not aware of any NASA projections that whow signifircnt
excess capacity in the aid-1990s. The decisions to Mov, the DoD
payloads off the Shuttle have been made vith the advice and
support of the NASA Office of Space Flight.

lte ma1ves foe the Vama~ ig Shuttle ClmpIM (=DS-)

The difficulties in returning to eitensive use of the
Shuttle by the DoD in the mid-1990s, as discussed above, have a
direct bearing on the future utility of the Shuttle Lauch
Complex at Vandenberg APB. The Vandenberg Launch Site vas built
by the Air Force at a cost of over $3 billion. It achieved
Initial Launch Capability (LC) - but vas placed in Minimum
Facility Caretaker Status following the Challenger accident
(prior to its first launch), because it vas clear that it would
not be used for Shuttie flights for several years. Caretaker
status meant that the facilities were retained intact so that ILC
could be regained within four years from go-ahead.

In 1988 the decision was made to convert to a "Mothball"
status, wherein only essential maintenance would be performed on
those facilities that veore Shuttle-unique, and any facilities
that could be used by NASA or other DoD programs would be turned
over to those users at n6 cost. The DoD provided a amary of
the Mothball actions to the Congress in 1988. As indicated
earlier, the Air Force estimates that starting at the end of FTY
1989 it could activate the facility for Shuttle use in four to
six years at a cost of approximately $2 billion. The actual time
and cost would depend on the status of the facility at go-ahead,
and the changes that would be required to reach the HASA
operational configuration at the time.

There appear ta be five options for use of the SLC-6 cmple
(referring to the actual launch facilities and those assets that
have been retained under the Mothball program for possible future
Shuttle use): (2) refurbish the complex to launch Shuttle; (2)
refurbish the complex to launch Shuttle-C (a NhSA-proposed,
unmanned cargo version of the Shuttle); (3) modify the complex to
launch Titan IV (in lieu of building a new Titan IV/Centaur pad,
SLC-7); (4) maintain the facility in Mothball Status until one of
the family of Advanced Launch Systems (AIS) vehicles is
available, then modify it for that vehicle; or, (5) maintain the
complex in Mothball status indefinitely.

The requirement for additional Titan IV capacity for
launches to polar orbit vas identified early in the launch
recovery program. The number of launches required in the late
1990s vill exceed the capacity of tvo to three launches per year
that can be supported from SLC-4 East. In addition, the
vulnerability of SLC-4Z to damage from an accident involving a
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launch frCM-SC-4Z or aLC-4* (Titan 11 pad)* and the i=acts to
national security from an extended outage or szC-4z, require a
second launch facility to provide the resiliency needed for an
assured launch capability. The Air Force began detailed
requirements and concept definition in 1988. Although no lT 1989
funds can be expended on the proposed fourth Titan IV complex,
known as SLC-7, the Air Fes has continued to assess the •
capacity limitations on Titan IT and the alternatives to meet the
validated launch requirements. The amendments to the FT 1990
budget defer the initial HILCOI request until FTY 1992 and delay
the ZC for a second vest coast pad by at least one year. The
modification of SLC-6 for Titan IV use in lieu of a new
construction program is an active candidate to provide this
capability.

The five options for use of SWC-6 indicated above are:

1. Shuttle. The DoD has no requirement in the foreseeable
future for manned, polar operations in space, and can meet its
unmanned requirements with ELVs. The DoD is aware of NASA plans
for an unmanned polar orbiting platform, but knows of no NASA
plans for a manned polar facility. Therefore, there appears to
be no requirement or justification to begin the process of
refurbishing the complex for Shuttle use--which would have to
begin soon if the complex were to be available in the mid-1990s.
We believe the congressional direction to mothball the facilities
recognized this, since it would make no sense to dispose of the
Shuttle assets if it were intended to use then in the near future
(i.e., mid-1990s).

2. Shuttle-C. There is no funding in the FY 1990 budget
for Shuttle-C, and currently the DoD has no requirement for
unique capabilities of Shuttle-Cý The only DoD requirement
during the next 15 years for launch to polar orbit that cannot be
net with the present family of ZLVs (with evolutionary
modifications to improve performance or efficiencies and possibly
the introduction to the west coast of a medium launch vehicle in
the 7,000-10,000 lb class) is deployment of SDI. Full deployment
of Phase nX of SDI, as we know it today, would require a heavy
lift vehicle, capable of sustained rates of up to ten flights per
year. It is not clear that Shuttle-C would have the lift
capacity or the launch rate capability for a Phase II SDI
deployment. The DoD believes that any near-term requirement for
a Shuttle-C capability must come from NASA and that the decision
on use of SLC-6 should be based on validated, funded programs.

3. Titan IV. The amended budget identifies modification of
SLC-6 as the approach for the second west coast Titan IV pad.
The FY 1990-91 budget and FYDP contain only enough funds to
modify SLC-6, and not enough to build a new pad, SLC-7. However,
it is the DoD's intent to review thoroughly the implications of
modifying SLC-6 before doing any work that commits us to one path
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or the other.. The M5 summer study will be a maj or factor in
that review, along vith other studes being conducted within the
Air Force. The Fy 90 budget request is intended to provide the
assets to perform the detailed technical, cost, and policy
analysis and design work that would be applicable to both
approaches. Once a decision on the site is made, detailed
development efforts leading to modification or construction will
begin. The Air Force has asked NASA for its viem n permanenly
modifying SLC-'. NASA supported the need for a second vest coast
Titan IV complex, although it expressed serious reservations
about permanently modifying SC-S to make it usable only by Titan
IV, precluding the potential for future use for the Shuttle or
Shuttle-C.

It is clear th&t a decision to modify SLC-6 for Titan IV use
must be made in the context of the overall national space
program, based on recommendations by the National Space Council
with the full participation of the civil and national security
sectors. With adequate planning, the modified SLC-6 could be
reconverted for Shuttle use with five-to-six-year lead time. A
decision to convert back to Shuttle use would necessitate either
a new Titan pad being built at that time, or activation of a vest
coast ALS capability in the Titan class that could accommodate
some of the Titan payloads. Since the lead time for a launch pad
is six years, a decision .nov to modify SLC-6 for Titan use would
probably preclude its use for the Shuttle until after the turn of
the century, when a Titan IV or ALS complex begun in the mid-
1990u would be available. By that time, the nation will probably
be looking toward use of a now manned vehicle instead of the
Shuttle, which van designed in the 1970s, and major changes would
be needed in SLC-6 for the now system.

4. Advanced Launch System (ALS) or other new, large launch
vehicle. The ALS is funded to maintain a strong technology
program, with insufficient funding in the budget to begin Full-
Scale Development (FSD) of any member of the ALS family of
vehicles. The Defense Acquisition Board review in Spring 1991
will address the issue of the timing of an FSD program, and DoD
will adjust the funding a appropriate in the F 1992-97 Six-Year
Defense Program. After more study and analysis, and most likely
after the turn of the century, the DoD will probably field a new
or substantially modified launch capability on the vest coast,
either for SDI deployment or because requirements for lower cost,
higher reliability and capacity, and better responsiveness sake
it cost effective to replace at least some of the present ELVs.
If that system is larger than the Titan IV but smaller than the
200,000 lb class required for full SDI deployment, then the most
likely launch sites available on South Vandenberg are SLC-6 and
SLC-7. If SLC-7 is built for Titan IV, it is possible to make
the design so that a 100,000 lb class ALS could use the same
facility. if SLC-6 is used for Titan IV, the SLC-7 real estate
would be available for a larger, future system. A third
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alternative is to build SIC-7 for Titan IV and modify SLC-6 for a
future, new systs. mause the AMa is in the early phases of
concept design, there in not enough known about the probable
vehicle configurations to be confident about what size AaS could
use SLC-6, or at what launch rates. The ALS Program Office viii
address these questions during its trade studies over the next
two years.

The MDU will address the question of the appropriate role of
the ALS program in the context of the overall future acquisition
strategy and tachnology investment.

5. Retain in Mothball" Status. Leaving the facility in
Mothball status for many years preserves the option for Shuttle
or Shuttle-C or ALS, but effectively precludes ever using the
facility for Titan IV, since hardware work needs to begin on
either modifying SLC-6 or building SLC-7 by the beginning of
FY 1991 to meet the Titan capacity requirements. The DoD
believes that to do nothing with the complex would be a mistake.
The launch facility is too good and real estate on South
Vandenberg is too valuable to leave the facility unused forever.

DoD Plans to Provide assured access To Space through 1995 andBeolnd

The DoD recently delivered the National Space Launch Plan#
approved by the President, to the Committees on Armed Services of
the Senate and House of Representatives as wvll as to the
Appropriations Committees of both Houses. The plan provides a
detailed description of the DoD plans for assured access, and the
limitations on achieving that goal. Specific progran plans for
each DoD launch vehicle and DoD payload, as well as an extensive
review of the launch policy and strategy, are also included.
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